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1.0 PROJECT DESCRIPTION 

This Source Control Remedial Action Completion Report presents a summary of activities 
conducted towards the completion of the source control (soil) remedy at the Former New 
Hampshire Plating Company (NHPC) Superfund Site (Site) located in Merrimack, New 
Hampshire (Figure 1-1). The Record of Decision (ROD) for the NHPC Site (EPA, 1998) 
addressed the contaminated soil (source control) and contaminated groundwater underlying the 
Site and some adjacent properties (management of migration). This report addresses actions 
taken to implement the source control requirements; the actions undertaken to implement the 
management of migration requirements are addressed in a separate Interim Management of 
Migration (MOM) Remedial Action (RA) Report (TtEC, 2007a). 

1.1 Site Location and Description 

The NHPC Site is located in the Town of Merrimack (Hillsborough County) in south central 
New Hampshire and encompasses approximately 13 acres. Figure 1-2 shows the Site prior to the 
Source Control Remedial Action. The Site's CERCLIS No. is NHD001091453. The Site is 
situated at latitude 43° 51' 20"N by longitude 71° 29' 17"W. Located within the NHPC Site 
prior to the remedial action were: the Operations Area (where NHPC conducted its plating 
operations), which encompassed: the former NHPC building, a paved parking lot, and a 
solidified material storage cell (SMSC); and the lagoon system, which encompassed Lagoons 1, 
2, 3, and 4, and the Northern and Southern Wetlands and adjacent embankments and uplands. 
The designations for areas of concern (i.e., lagoon or wetland) were assigned during the early 
1990s, when such features existed. As the result of previous Environmental Protection Agency 
(EPA) and state response actions, the lagoons were neutralized and dewatered. In addition, EPA 
completed compensatory wetland mitigation actions in 1998 and 2002. 

The Site is situated in an area with mixed land use, including light industries, commercial 
businesses, and a few private residential dwellings. The NHPC Site is bordered: to the south by 
Wright Avenue and the YMCA property; to the west by the ACME Pressure Washing (formerly 
Aggregate Industries) property, and several commercial/residential lots; to the north by the 
Public Service of New Hampshire (PSNH) property and the National School Bus Service, Inc. 
property; and to the east by the Jones Chemical, Inc. (JCI) property and the railroad right-of-way. 

The NHPC Site and surrounding area are located on a broad stream terrace along the western 
bank of the Merrimack River, situated approximately 500 feet to the east. A majority of the Site 
(approximately 10.3 acres) is located within the 100-year floodplain, which is based on the base 
flood elevation of 119 feet National Geodetic Vertical Datum (NGVD) (U.S. Department of 
Housing and Urban Development, 1979). The storage capacity below the flood elevation of 119 
feet was estimated to be 84,500 cubic yards. Portions of the Site outside the 100-year floodplain 
included the area containing the solidified monolith storage cell, an area along the western edge 
of Lagoons 3 and 4, and areas northeast and south of the Northern Wetland Area (NWA). 

The NHPC Site perimeter is enclosed by an 8-foot high chain-link security fence. Access into 
the Site is through three gates situated at the southern perimeter, consisting of one personnel gate 
located along the southern fence line and two vehicle gates located at the southwestern and 
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southeastern corners. Within the security fence, a 2,000-foot long inner chain-link fence 
surrounded the lagoons; access to the lagoon system was provided by three gates. 

Public water service and electrical service are available on Wright Avenue. Several high voltage 
electrical towers are located in the northern portion of the NHPC Site, traversing the NWA in a 
west-east orientation. A sanitary sewer line is situated just inside the northern perimeter of the 
Site. A sanitary sewer line is also situated parallel to the railroad right-of-way. 

The former NHPC process building area situated near the southern perimeter of the Site, had 
been demolished by EPA in a 1994 Non-Time-Critical Removal Action (NTCRA). The former 
building area was covered by a layer of high-density polyethylene (HOPE) as interim measure to 
minimize further leaching of soil contaminants into the underlying groundwater. The asphalt 
parking lot (situated west of the building area) was in a state of disrepair. 

Of the four lagoons, only Lagoon 2 retained standing water. Lagoon 1 was backfilled and 
mounded with contaminated soil and sediment by EPA as part of a Time-Critical Removal 
Action (TCRA) conducted in 1990 and 1991. The mounded materials were covered with a 
HOPE geotextile and 2 feet of clean fill. Lagoon 1 was well vegetated at the beginning of the 
remedial action. Lagoons 2, 3, and 4 remained as topographic depressions; however, Lagoons 3 
and 4 were extensively vegetated. 

The NWA, situated in the northern portion of the Site, served as the last overflow of the lagoon 
system while NHPC operated. The NWA did not have standing water for most of the year and 
was vegetated. During the 1990 and 1991 response actions, some of the contaminated sediments 
were excavated from the NWA and consolidated into Lagoon 1. The PSNH has an easement for 
six high voltage overhead lines installed on wooden poles through the NWA. As part of PSNH's 
maintenance practices, the vegetation within the easement is periodically cleared. 

The Southern Wetland Area (SWA) was situated near the solidified materials storage area, in the 
southern portion of the Site, and consisted of a small topographic depression. This area had been 
reworked extensively and did not have standing water during most of the year. 

During a 1998 wetlands evaluation, it was estimated that only an estimated 1.44 acres of 
wetlands remained, degraded as the result of past waste disposal activities (TtNUS, 1998). A 
compensatory wetland migration action was completed by EPA and the NHDES to address the 
unavoidable loss of on-site wetlands and the potential loss of any remaining degraded wetlands 
during the Remedial Action. The mitigation consisted of the purchase and protection of the 50
acre Greens Pond wetland area in Merrimack and the 38-acre Grassy Pond wetland area in 
Litchfield. 

1.2 Operations and Waste Management Practices 

While NHPC was an active facility, from approximately 1962 to 1985, it used a variety of metals 
in its electroplating processes, including: cadmium, zinc, chromium, copper, lead, nickel, tin, 
gold, silver, aluminum, iron, and manganese. Chlorinated organic solvents used by NHPC 
included: trichloroethene (TCE); 1,1,1-trichloroethane; and tetrachloroethene (PCE). Cyanide 
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was also used in the electroplating process. The use of chlorinated solvent was reportedly 
discontinued during the latter part of the 1970s. Electroplating wastes generated by the facility 
included metals, volatile organic compounds (VOCs), cyanide and acids. 

Treated and untreated wastes and wastewater were discharged into various drainage channels 
formed within the concrete floors of the NHPC building process areas. The wastewater was then 
gravity-drained through an underground discharge pipe into the unlined waste lagoon system 
located approximately 325 feet north of the building. These lagoons occupy wetlands that 
developed naturally in a series of meander scars formed by the Merrimack River. Wastes were 
discharged directly into a primary infiltration lagoon (Lagoon 1). The lagoon system was 
constructed to allow the discharged wastes to overflow from the primary lagoon into a secondary 
infiltration lagoon (Lagoon 2) and into subsequent overflow lagoons (Lagoons 3 and 4) during 
periods of high discharge from the facility. 

1.3 Regulatory and Enforcement History 

In 1980, NHPC notified EPA that it was a hazardous waste disposal facility in accordance with 
Resource Conservation and Recovery Act (RCRA) Section 3001 regulations. NHPC received 
several Notices of Violation/Orders of Abatement for failure to comply with RCRA 
transportation, storage and disposal requirements, and for failure to treat its cyanide wastewater 
prior to discharge. Operations at NHPC ceased in November 1985. 

1.4 Previous Site Investigation Activities 

The Remedial Investigation (RI), completed in 1996, included the determination of contaminant 
nature and extent, evaluation of contaminant migration in groundwater, and assessment of risks 
to human health and the environment. Results of the RI indicated the presence of elevated 
metals concentrations in site soils and the presence of VOCs and metals at concentrations higher 
than groundwater quality standards in the underlying aquifer. Detailed presentations of the Site 
description, site history, nature and extent of contamination (as determined by the RI), and 
contaminant fate and transport can be found in the Draft Final Remedial Investigation Report 
(Halliburton NUS Corporation and Raytheon Engineers & Constructors, Inc., 1996). Five soil 
metal contaminants of concern (COCs) were identified as affecting groundwater quality: 
cadmium, chromium, arsenic, lead, and nickel. Cadmium is the most pervasive metal 
contaminant. During the RI, investigation derived waste (IDW) was stored in a wooden shed 
located at the southwestern corner of the solidified materials storage cell. 

A Feasibility Study (FS) report (TtNUS, 1997) evaluated five soil remedial alternatives and three 
groundwater response alternatives. It evaluated the potential application of chemical fixation 
using a proprietary process to address the leaching of cadmium at the Site, the principal and 
representative soil COC. One component of the FS included using a computer model to estimate 
the potential soil leaching and groundwater transport for various metals of concern. The 
modeling effort produced estimates of soil concentrations that would leach metals of concern in 
excess of the federal Maximum Contaminant Levels (MCLs) or the New Hampshire Ambient 
Groundwater Quality Standards (NH AGQS). 
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A Record of Decision was issued in 1998 that identified the selected remedy to address the Site's 
contaminated soils and sediments and provided for the long-term monitoring of the Site's 
groundwater quality. More details about the ROD are presented in Section 2.0 of this report. 

1.5 Prior Removal and Remedial Activities 

A series of removal actions were conducted after the plant operations ceased. In 1987, the 
NHDES removed solutions and contaminated materials from the facility for off-site disposal, and 
treated sludges and process waters in Lagoon 1 with approximately 127 tons of lime and 800 
gallons of sodium hypochlorite solution. 

In 1990 and 1991, EPA excavated an estimated 13,600 tons of sludge and soil from Lagoon 1 
and solidified the material on-site with an ash/mortar mixture. A soil berm was created north of 
the former NHPC building using imported clay fill which was shaped into a bowl. The soil and 
ash/mortar mix was placed in the berm area and allowed to solidify. The solidified material 
storage cell was encapsulated in a HDPE geomembrane. A clean soil cover of imported common 
fill approximately 2 feet thick was placed above the HDPE geomembrane and seeded. 
Approximately 5,000 tons of soil was also disposed at an off-site secure landfill. 

An additional 5,600 cubic yards of contaminated soils were excavated from the lagoon overflow 
areas and consolidated into Lagoon 1. These soils were then covered with a HDPE cap and 2 feet 
of clean fill. Excavated areas in the other lagoons were covered with 1 to 2 feet of clean fill. 

The NHPC building was decontaminated and demolished in 1994 as part of the EPA NTCRA. 
An underground storage tank was also removed. The footprint of the building was covered by a 
temporary, low-permeability, geotextile membrane to minimize infiltration and leaching. Both 
non-hazardous and hazardous materials generated during the building removal were disposed off 
site. 
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2.0 OPERABLE UNIT BACKGROUND 

The selected remedy for the NHPC Superfund Site is a comprehensive approach that includes 
both source control (contaminated soil) and management of migration (contaminated 
groundwater underlying the Site and some adjacent properties) components. This section 
summarizes the NHPC Site remedy ROD requirements, the clean-up goals, wetland mitigation 
activities, and soil remedial design (RD) activities. 

2.1 Requirements of the Record of Decision (ROD) 

The following sections detail the requirements of the ROD and ROD cleanup goals. 

2.1.1 Remedial Components 

This section provides a summary description of the ROD remedial components focusing on 
source control. 

2.1.1.1 Source Control 

Implement source control for remediation of soils featuring in-place chemical fixation, 
excavation, on-site backfilling of treated soils, and off-site compensatory wetlands restoration. 
The ROD specified treatment of the metal-contaminated soil to levels which will not exceed 
acceptable leaching criteria (i.e., Toxicity Characteristic Leaching Procedure (TCLP), Synthetic 
Precipitation Leaching Procedure (SPLP) or Multiple Extraction Procedure (MEP). Untreated 
soils which remain in place (i.e., soils below applicable clean-up levels) cannot exceed RCRA 
leaching standards. The components of the overall source control remedial action include: 

• Completion of a field-scale pre-design study of the chemical fixation process; 
• Sequential application of the treatment reagent in 1-foot lifts down to the water table; 
• Excavation of the treated soil for temporary on-site storage; 
• Backfilling of all treated soil in the lagoons 1 and 2 areas; 
• Grading of all other excavated areas using existing soils to the extent practical; 
• Cover treated materials with a 2-foot buffer to address potential ecological concern and 

re-vegetate; and 
• Revegetation of the remaining wetland areas with appropriate wetland type vegetation. 

The ROD specified treatment of the metal-contaminated soil to levels which will not exceed 
acceptable leaching criteria (i.e., TCLP, SPLP or MEP). 

2.1.1.2 Solidified Material Storage Cell 

Perform the following remedial actions on the SMSC as part of source control: 

• Crush the SMSC into small diameter fragments. 
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• Test the crushed fragments by TCLP. If the fragments pass TCLP, they will be placed in 
the treated soil backfill. If the fragments fail TCLP, they will be treated using the 
chemical fixation process and re-tested using TCLP. If the fragments still fail TCLP, 
they will be grouped for off-site disposal at an appropriate Subtitle C facility. 

• Test the soils underneath the SMSC, where the building discharge pipeline was located, 
for contaminants of concern. 

2.1.1.3 Wetland Mitigation 

Because restoration or creation of new wetlands on-site would not be cost effective or practical 
EPA performed the following off-site wetland mitigation activities jointly with NHDES: 

• Acquired the Grassy Pond wetland area in the Town of Litchfield (opposite side of 
Merrimack River); and 

• Acquired a second wetland area in the Town of Merrimack. 

2.1.1.4 Management of Migration 

Implement a management of migration plan that provides protection of human health by 
preventing or controlling potential exposures to contaminated groundwater through the use of 
institutional controls. With source control in place, the groundwater quality will gradually return 
to acceptable levels (i.e., will meet federal and state standards) through dilution and natural 
geochemical attenuation. The activities to be conducted under the management of migration 
element include: 

• Annual monitoring of selected wells within the Groundwater Management Zone (GMZ); 
• Installation of two monitoring well couplets in the Town of Litchfield to determine if 

site-related contamination extends beyond the Merrimack River; 
• Monitoring residential wells across the Merrimack River in the Town of Litchfield to 

determine if site-related contamination extends beyond the Merrimack River; and 
• Annual sampling of surface water. 

2.1.1.5 Institutional Controls 

Institutional controls and monitoring will not in itself minimize off-site contaminant migration or 
discharge of contaminated groundwater to the Merrimack River, but in combination with source 
control, it will address these objectives. The institutional controls proposed include: 

• Establishing a GMZ pursuant to the New Hampshire Code of Administrative Rule Env-
Ws 410.26; 

• Attaching restrictions, or notices as appropriate, to deeds of the NHPC property and the 
properties within the designated GMZ or enacting local ordinances to prohibit the potable 
use of untreated contaminated groundwater underlying the Site and within the GMZ; 

• Attaching restrictions to the deed to assure the future property use is restricted to non
residential residential use (i.e. industrial/commercial or open space); and 
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• Attaching restrictions to the deed to limit any future use of the treated-backfilled cover 
system to activities which do not result in excavation below the 2-foot clean-fill layer. 

Consistent with EPA guidance, EPA will review the Site at least once every five years after 
initiation of remedial action (Five-Year Review) at the Site to assure that the remedial action 
continues to protect human health and the environment. Implementation of the institutional 
controls is expected to be coordinated by the EPA and the State of New Hampshire. 

2.1.2 Cleanup Goals 

The following section details the soil and groundwater cleanup goals as outlined in the ROD. 

The remedial action objectives for soil are: 
• Minimize contaminant leaching from soils that would result in groundwater 

contamination exceeding MCLs, State AGQS, or acceptable human-health-based levels, 
and 

• Prevent contact by ecological receptors with soils having contaminant concentrations 
exceeding the ecological risk-based performance remedial goals. 

The selected soil response action includes the on-site chemical fixation treatment and backfilling 
of metal contaminated soils; placing crushed SMSC materials with the treated soils; placing a 2
foot soil cover system covering over the treated soil backfill; and revegetation of all disturbed 
areas. Former lagoon areas were previously functioning wetlands and since restoration of on-site 
wetlands is not possible, off-site mitigation will be performed to compensate for unavoidable 
impacts to the wetlands. 

The remedial action objectives for groundwater are: 
• Prevent ingestion of groundwater containing contaminants at concentrations exceeding 

drinking water criteria; 
• Minimize off-site migration of contaminants in the groundwater; and 
• Minimize discharge of contaminated groundwater to the Merrimack River. 

The selected groundwater response action includes: implementing institutional controls, long-
term monitoring of groundwater quality, and performing 5-year reviews to assess site conditions 
and potential risks. The monitored natural attenuation in conjunction with the proposed source 
controls would be protective of the environment and human health. The restoration goal for the 
aquifer is the natural attenuation of contaminated groundwater to below federal MCLs and the 
New Hampshire AGQS. 

2.2 Basis for Cleanup Goals 

The following sections discuss the basis used to determine the cleanup goals as part of the ROD 
as well as the proposed future land use of the Site. 
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2.2.1 Determination of Cleanup Goals 

The following sections discuss the basis used to determine the cleanup goals for soil and 
groundwater at the Site as part of the ROD. 

2.2.1.1 Soil Cleanup Levels 

The soil remedial action is based on protection of groundwater and ecological receptors. In 
addressing these goals, the incremental risks to human health from exposure to site soils will also 
be mitigated. The cleanup levels must be met at the completion of the remedial action at the 
points of compliance which, for protection of groundwater, include all soil from ground surface 
to the groundwater table throughout the former lagoon area, the northern and southern wetland 
areas and the former building area and, for protection of ecological receptors, includes the top 
two feet of soil throughout the former lagoon area and the northern and southern wetland areas. 

Protection of Groundwater - Soil cleanup levels were established to protect the aquifer from soil 
leachate. The Excel-Crystal Ball Transport (ECTran) model was used to estimate residual soil 
levels that are not expected to impair future groundwater quality. The interim cleanup levels for 
groundwater were used as input into the ECTran model and are based on MCLs and State 
AGQS. Cadmium is the most toxic and frequently detected soil contaminant throughout the Site 
and was used as an indicator to determine attainment of clean-up levels. 

Location specific soil clean-up levels were developed for cadmium, ranging from 1.78 to 6.42 
milligrams per kilogram (mg/kg) depending on the location of specific source areas, to account 
for variation in flow paths, hydrogeologic conditions and contaminant concentrations. 

Ecological Risk - Using a conceptual food-web model, bioaccumulation pathways of five 
indicator species (red fox, short-tailed shrew, green-backed heron, American robin, and green 
frog) were evaluated. Cadmium was chosen as the sole contaminant of concern for all ecological 
receptors based on its relative toxicity and bioaccumulation potential. The ecological risk 
assessment concluded that exposure to cadmium soil concentrations above 5.6 mg/kg in the top 2 
feet of soil would result in detrimental impacts to the short-tailed shrew. 

The soil cleanup goals specified by the ROD for the NHPC Superfund Site are provided in Table 
2-1. 

Table 2-1 
Record of Decision Cleanup Levels 

Soil Cleanup Level (mg/kg) for Protection of 
Environmental Contaminant Groundwater Quality Receptors2 

of Concern 
Fmr. Bldg. Lagoon 1 

Lagoon 2 
Lagoons 3 

NWA Shrew Area &SWA & 4 
Cadmium 3.3 6.42 2.55 2.42 1.78 5.6 

1 Cadmium was selected as the representative metal contaminant of concern; other metals less frequently detected 
and are likely to be co-located with the cadmium. 

2 Shrew selected as representative biological receptor at risk, to 2 foot depth, only. 

W5207428F 2-4 



2.2.1.2 Interim Groundwater Cleanup Levels 

Interim groundwater cleanup levels have been set based on the applicable or revelant and 
appropriate requirements ARARs (e.g., MCLs and AGQSs) as available, or other suitable criteria 
described below. When the Interim Ground Water Cleanup Levels have been achieved and have 
not been exceeded for a period of three consecutive years, a risk assessment will be performed 
on the residual groundwater contamination to determine whether the remedial action is 
protective. 

All Interim Groundwater Cleanup Levels and final groundwater clean-up levels, if any, must be 
met at the completion of the remedial action in all impacted wells located within the GMZ. EPA 
has estimated that these levels will be obtained within 26 to 58 years after completion of the 
source control component (EPA, 1998). 

2.2.2 Future Land Use 

For the FS and the ROD, the future land use anticipated for the Site was commercial/industrial, 
and the exposure scenarios considered in the Risk Assessment were trespass and commercial/ 
industrial. However, since the issuance of the ROD, interest in reuse of the remediated NHPC 
Site property developed. The Town of Merrimack was provided with a Redevelopment Grant to 
assess the viability of reusing the NHPC Site, once remediation has been completed. Based on a 
Reuse Plan completed for the Site, the Town may be interested in using the remediated NHPC 
Site as a recreational sports field. Therefore, this possible land use was considered in the RD. 

2.3 Compensatory Wetland Mitigation 

An evaluation of the potential impacts of the excavation and on-site treatment of soils from the 
existing 2.8 acres of wetlands indicated that these resources would be unavoidably destroyed. 
The chemical fixation treatment process may alter the physical and chemical properties of the 
soils to the extent that they may no longer be suitable for use as substrata in a wetlands 
mitigation action. Given the potential hydrologic and hydrogeologic changes and uncertainties 
related to the availability of nutrient minerals in the treated soils, successful establishment of a 
replacement wetland system on site was unlikely. 

Therefore, measures to mitigate impacts to the wetlands were implemented. In coordination with 
the U.S. Fish and Wildlife Service, EPA and NHDES agreed to purchase and preserve an 
ecologically rare and significant wetland area in the adjacent Town of Litchfield. Areas upland to 
the wetland, known as Grassy Pond, was purchased by NHDES in May 1998 under an agreement 
with EPA that allowed for reimbursement of 90 percent of the State's costs. The acquisition cost 
was $1.39 million. A second wetland acquisition occurred in the Town of Merrimack. 
Negotiations on the Green's Pond Wetland (previously unnamed and referred to as the Naticook 
Road Wetland) were completed by EPA, NHDES, and the Town of Merrimack in October 2002 
for $254,000 (through 90 percent EPA funds and 10 percent State funds). 
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2.4 Remedial Design (RD) Phase 

This section summarizes the RD phase which also included treatability studies and a pre-design 
investigation (PDI). 

2.4.1 Remedial Design 

During the remedial design a final grading plan based on potential recreational future use 
featuring a layout that included level fields, an access road, and a parking lot was developed. 
The criteria for Site layout were as follows: 

• Retain existing site flood storage capacity; 
• Consolidate the treated soil backfill to minimize the lateral extent of the cover; 
• Provide level areas to accommodate future recreational fields and parking areas; and 
• Meet Americans with Disabilities Act (ADA) accessibility requirements. 

A majority of the Site is located in the 100-year floodplain, and the flood storage capacity below 
the flood elevation of 119 feet was estimated to be 84,500 cubic yards. The only area of the Site 
that could accommodate the fields was located in the center of the Site where most existing flood 
storage capacity exists. The design efforts focused on achieving a final grade elevation of 116 
feet in order to provide flood storage capacity in that area as well as to maintain a hydraulic 
connection between storage areas to the north and south of the Site. If the fill was constructed at 
an elevation of greater than 119 feet, the area at the northern end of the Site would be 
hydraulically cut off from advancing floodwaters to the south, thereby rendering this area useless 
for flood storage. 

The limit of the soil cover was dependent upon providing sufficient volume to accommodate the 
contaminated soil to be managed plus the actual material used for the 2-foot cap. In addition, the 
cover elevation could not exceed 116 feet, due to flood capacity issues. 

Based on NHDES regulations, a 2-foot soil cover is sufficient to provide a barrier for high 
intensity uses that could be potentially proposed for the Site. Use of the 2-foot soil cover results 
in the treated materials to be classified as "potentially accessible," as defined by the NHDES 
Risk Characterization and Management Policy. Activity and use restrictions (institutional 
controls) are necessary to ensure the constructed remedy will not be disturbed and will remain 
protective. 

The permeable soil cover system was designed to prevent potential erosion and to prevent potential 
exposure of biological receptors to the treated materials. The soil cover design consisted of: a 6-inch 
barrier/warn ing layer consisting of 2 to 4 inch rip-rap material overlain by a permeable safety 
orange geotextile layer to separate the treated materials from the soil cover layers, overlain by 12 
inches of clean fill that will act as the vegetative support layer, and overlain by 6 inches of topsoil 
that will provide a suitable medium for a vegetative cover to be applied by hydroseeding or other 
methods. The safety orange color permeable geotextile layer provides a physical marker that 
separates the barrier/warning layer from the soil cover. Final grades for the flat area of the cover 
system were planned at 0.5 to 2 percent to accommodate future recreational activity while 
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maintaining positive slope for stormwater runoff. The flat area slopes towards a constructed 
flood storage area to minimize runoff to abutting properties. 

2.4.2 Bench- and Pilot-Scale Treatabilitv Study 

As part of the pre-design phase, treatability studies were implemented to assess the effectiveness 
of chemical fixation to reduce the leaching of selected metal contaminants of concern from Site 
soil to below MCLs and AGQS. Treatability study included a bench-scale study to identify 
candidate reagents and mix ratios and an on-site pilot-scale study to determine the effectiveness 
of treatment under field conditions. 

The treatability study completed by Sevenson Environmental Services, Inc. (SES) indicated that 
chemical fixation is effective in treating Site soils and reducing leaching of metal COCs to below 
the ROD-specified clean-up goals. Leaching of metals from the treated soils did not exceed 
either the MCLs or AGQS when subjected to the SPLP. These results indicate that the soluble 
metal ions converted into insoluble forms do not leach when subjected to acid precipitation-like 
conditions and long-term acidic leaching conditions. SES implemented their pilot test using an 
ex-situ treatment train. 

Overall, at least one treatability study identified that chemical fixation could be effective in 
meeting the ROD-specified treatment goals. One major finding of the treatability study was that 
in-place chemical fixation originally conceptualized in the FS was not viable for the NHPC Site 
because of the heterogeneous nature of the soils, multiple metal COCs, and the need to properly 
mix soil and chemical fixation reagents. Instead the Treatability study recommended ex situ 
treatment. 

2.4.3 Pre-Design Investigation (PDD 

To support the RD preparation, a PDI was conducted by TtNUS to supplement data developed 
during the RI. The results of the PDI are presented in the Draft Pre-Desisn Investigation 
Summary, Remedial Design, New Hampshire Plating Company Site (TtNUS, 2002a). 

The PDI was conducted in 2000 and 2001 to develop information necessary to complete the RD 
and implement the source control remedy described above. Specifically, the PDI accomplished 
the following: 

• Developed an accurate Site base map; 
• Developed an accurate estimate of the extent of contamination and the volume of 

contaminated soil requiring remediation; 
• Verified that soil action levels established in the ROD are protective of groundwater 

quality; 
• Characterized cyanide contamination at the Site; 
• Tested SMSC materials for reactive cyanide and hazardous characteristic, 
• Characterized standing water in Lagoon 2; and 
• Assessed field implementation issues. 
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A summary of the PDI findings is presented below; details are presented in the Draft PDI 
Summary report (TtNUS, 2002a). 

2.4.4 Other Design Considerations 

The following items needed to be considered in the RD because these events occurred after the 
FS or the 1998 ROD issuance. 

2.4.4.1 Risk Characterization and Management Policy 

The NHDES Risk Characterization and Management Policy (RCMP) provides standards and 
procedures for the cleanup of sites contaminated with oil or hazardous wastes. The final version 
of this guidance was issued in January 1998, which occurred after the FS was completed. 
Therefore, the requirements of the RCMP were not considered in the FS development and were 
therefore not incorporated into the ROD. 

Although the RCMP is a policy, the NHDES uses these standards and procedures in assessing 
potential health risks and identifying the need for remediation. Therefore, this policy was 
considered in the RD. 

2.4.4.2 Arsenic MCL and AGQS revision 

In February 2002, the EPA rule for a revised arsenic MCL of 10 |ig/L became effective. 
Previously, the MCL was 50 fig/L of arsenic. The chemical fixation treatment criterion for 
arsenic in Site soils for the RA needed to incorporate this revised MCL. Similarly, the arsenic 
AGQS is expected to be revised to conform with the MCL. 

2.5 Operation and Maintenance Requirements 

The first ten years of Fund-lead post-source control activities are termed Long-Term Response 
Action (LTRA) activities, in accordance with the EPA guidance Close-out Procedures for 
National Priorities List Sites [EPA 540-R-98-016, January 2000]. After the initial 10-year period, 
the post-source control tasks are termed operations and maintenance and are implemented by the 
State or a designated third party. 

After the completion of the chemical fixation treatment, backfilling, grading and soil cover 
placement, several LTRA tasks will be required to preserve the effectiveness of the remedy. The 
LTRA tasks include: 

General site inspection; 
• Maintaining the vegetative growth and soil cover; 
. Repairing the soil cover and/or adjacent areas if settlement and/or erosion occur; 
• Maintaining and repairing the gravel access road; 
• Assessing annually that any land use activities do not cause intrusion into the cover 

materials; 
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Maintaining the perimeter site fencing; 
Posting and maintaining warning signs; 
Assessing storm water controls, such as swales, for vegetative cover and rip rap lining; 
Inspecting the flood storage area; 
Inspecting all slopes for settlement/slope stability; and 
Inspecting key areas of concern, such as slopes for erosion. 
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3.0 CONSTRUCTION ACTIVITIES 

This section describes the construction activities undertaken to implement the source control 
component (soil remediation) of the NHPC Superfund Site remedy; which was performed in two 
phases. The Phase I site preparation activities was followed by the Phase II soil remediation and 
site restoration activities. TtNUS procured remediation subcontractors to perform both phases 
and performed construction management oversight of its subcontractor activities to ensure 
compliance with construction plans and specifications. 

3.1 Subcontract Management and Construction Oversight 

The TtNUS and TtEC construction management teams consisting of the project manager, the 
design engineer and resident inspectors managed the remediation subcontract and performed 
oversight and inspection of remedial activities on behalf of EPA. Following award of the Phase I 
and Phase II subcontracts, pre-construction conferences were held with the subcontractors, 
TtNUS, EPA and NHDES project representatives to establish lines of communication and 
discuss specific construction procedures. 

Subcontract management activities included procedures to monitor progress and maintain 
systems and records to ensure work performance according to the contract requirements. 
Activities under this task included financial management, cost and schedule monitoring and 
engineering support. As part of this activity, construction progress meetings and site walkovers 
were held with subcontractors, TtNUS, TtEC, EPA, and NHDES project representatives on an as 
needed basis (usually weekly) to evaluate progress, assess conditions, identify problems, and 
establish action items. 

Full-time oversight of the remedial action subcontractor was performed by an on-site resident 
inspection staff of one engineer during Phase I and two engineers during Phase II that observed 
the daily activities, procedures, and performed inspections on behalf of EPA. The Resident 
Inspectors' duties also included documenting soil excavation sample locations and results, 
documenting soil treatment sample results, and collecting soil excavation and treatment split 
samples. To ensure the remediation goals were attained the Resident Inspectors maintained 
excavation sample and treatment sample databases and prepared graphics using a CAD computer 
program to track the extent of excavation and sample locations within the contamination area. 
The Resident Inspectors documented ongoing field activities on frequent bases using a digital 
camera. 

Project record keeping included preparation of a Daily Construction Report (DCR) to record 
weather conditions, personnel and equipment on site, meetings, site preparation activities, 
construction/excavation activities, soil treatment activities, soil sampling and analysis, equipment 
and materials deliveries and shipments, quality assurance and quality control procedures, pay 
items and estimates, health and safety activates, and miscellaneous project notes. A Weekly 
Construction Report (WCR) was prepared to summarize project status including work performed 
during the week, project schedule status, site preparation activities, potential problem 
areas/corrective actions, action items, and project activity for the next week. Each week the 
WCR was issued electronically to EPA and NHDES, followed by hard copy. 
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3.2 Phase I 

Phase I of the Remedial Action was awarded to ECI Northeast, LLC (ECI) of Amherst, New 
Hampshire in December 2004 and completed in March 2005. Work conducted under Phase I 
included site preparation activities, land clearing, and demolition of the SMSC. Figure 3-1 
shows the NHPC Site at the completion of Phase I. In addition, Environmental Drilling Inc. 
(EDI) of Sterling, Massachusetts was contracted in November 2004 to decommission 46 
groundwater monitoring wells and 21 piezometers located on and off the site in preparation for 
remedial action activities (TtNUS, 2005d; TtNUS 2006). 

3.2.1 Site Preparation 

Following award of the subcontract to ECI a pre-construction conference was held with ECI, 
TtNUS, and EPA project representatives on 15 December 2004 to establish lines of 
communication and discuss specific construction procedures. The major site preparation 
activities consisted of land clearing and SMSC demolition, which are discussed in the following 
sections below. Phase I also included the following activities: 

• Prepared and improved access and haul roads; 
• Removed the inner fence surrounding the lagoon system and disposed of it off site; 
• Removed non-energized overhead utility lines and poles and underground and surface 

utility lines along with all control panels/boxes and disposed of at an approved facility; 
• Relocated portions of the western perimeter fence to the property boundary and installed 

privacy screening on the eastern perimeter fence and portions of the western and southern 
perimeter fences; 

• Demolished a temporary shed and disposed of the demolition debris and stored 
investigation derived waste (IDW) off-site at an approved facility; 

• Relocated a tarp-covered soil stockpiles from the treatability studies to an on-site 
stockpile area; and 

• Installed an EPA remedial action project sign. 

3.2.2 Land Clearing 

As part of Phase I, clearing of trees and vegetation was performed in the southern and central 
portions of the Site including the PSNH right-of-way. Approximately 11 acres of the 13 acres of 
the Site were cleared during Phase I. No grubbing activities occurred during Phase I to avoid 
erosion of materials. In addition, limited clearing was performed in the Lagoons 3 and 4 and 
Northern Wetlands Area because of surface contamination. Clearing of vegetation within the 
proposed stockpiles areas consisted of clearing all vegetation to the ground surface to facilitate a 
level surface for stockpile laydown. All vegetation outside the identified limits of soil 
contamination was chipped on-site and shipped to Pinetree Power - Bethlehem, a wood-fired 
electric power generating plant in Bethlehem, New Hampshire. All vegetation cleared within the 
identified limits of soil contamination was stockpiled on-site unti l the remainder of clearing and 
grubbing activities were completed during Phase II. 
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3.2.3 Demolition of the Solidified Materials Storage Cell 

The SMSC, or monolith, was created during the 1990 to 1991 response action to stabilize metal-
contaminated lagoon sediments using a mixture of 25 percent cement. Due to the concrete-like 
nature of the monolith, a hydraulic hammer and large excavator (Komatsu PC 1000) were 
required to break up the monolith materials. As part of the monolith demolition, ECI removed 
approximately 9,700 cubic yards (in place volume) of cover and berm soil from the storage cell. 
This soil was stockpiled in the eastern area of the Site for later use as backfill material. The 
HDPE liner that encapsulated the monolith was removed and disposed of off-site. The monolith 
was broken up and crushed (to minus 6-inch size) and stockpiled in the western portion of the 
Site for later use as backfill material in the treated soil cover system. The solidified materials 
stockpile was estimated to contain approximately 7,500 cubic yards of solidified materials. The 
stockpiles of monolith berm material and cover soils were estimated to contain approximately 
3,900 cubic yards and 2,700 cubic yards, respectively. 

3.3 Phase II 

A single primary subcontractor was procured to perform Phase II soil remediation activities. A 
two-step process was used to select and procure a remediation firm to perform the Phase II 
remedial action activities. In the first step or prequalification step, a list of potential remediation 
firms qualified to perform the work was developed. The second step solicited and evaluated 
proposals from the pre-qualified firms. The subcontract was awarded to the qualified responsive 
bidder with the lowest price. 

Phase II of the Remedial Action was awarded to Sevenson Environmental Services, Inc (SES) of 
Niagara Falls, New York in July 2005. Following award of the subcontract to SES a pre-
construction conference was held on with SES, TtNUS, EPA and NHDES project representatives 
on 13 July 2005 to establish lines of communication and discuss specific construction 
procedures. The majority of on-site activities began in August 2005 and were completed in 
January 2007. Figure 3-2 shows the NHPC Site at the completion of Phase II. Work conducted 
under Phase II included: 

• Mobilization and site preparation; 
• Excavation of contaminated soils; 
• Chemical fixation treatment of contaminated soils; 
• Dewatering and water treatment operations; 
• Floodwater pumping and emergency discharge activities; 
• Backfilling of treated soil and soil cover installation; 
• Site restoration; and 
• Demobilization. 

3.3.1 Mobilization and Site Preparation 

In August 2005, SES began mobilization of equipment and personnel to the Site for Phase II. 
Mobilization and site preparation activities included establishment of temporary site support 
services including temporary utilities and project trailers, additional clearing and grubbing not 
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included in the Phase I RA activities, construction of additional access haul roads and staging 
areas, and establishment of work zones. 

Erosion and sediment control devices were installed at the Site per the SES Storm Water 
Pollution Prevention Plan (SWPPP), which included the construction of anti-tracking pads at the 
vehicle gate entrances and installation of erosion controls around the stockpile pad areas and 
along the haul roads to prevent migration of sediment into non-contaminated areas and/or off 
site. 

A heavy equipment decontamination station was constructed in the southern portion of the Site 
and a contamination reduction zone (CRZ) was constructed between the exclusion zone (EZ) and 
staging area where personnel decontamination and personal protective equipment (PPE) 
equipment storage took place. 

3.3.2 Contaminated Soils Excavation 

Metal-contaminated soils excavation for chemical fixation treatment began in the southern area of 
the Site at the former discharge pipe area (DPA) and progressed northward in the sequence of 
Lagoon 1, SWA, Lagoon 2, Lagoons 3 & 4, and NWA. The former NHPC building area in the 
southern area of the Site was the last contaminated area excavated. Prior to beginning contaminated 
soil excavation the Lagoon 1 clean soil cover, estimated at 2,100 cubic yards, was removed and 
stockpiled on site for later use as cover/fill material. 

The excavated metal-contaminated soil was transported to a central treatment area located in the 
southern area in the vicinity of the former solidified materials storage cell. Following chemical 
fixation treatment each daily batch was temporarily stockpiled and sampled. Each daily batch 
sample was analyzed at an off-site analytical laboratory for SPLP metals. A sample was tested 
weekly for TCLP metals, and 10 percent of the batches were tested for MEP metals. If SPLP and 
TCLP verification testing indicated satisfactory treatment, then the treated soils were used as 
backfill material in the soil cover area. 

The HDPE geomembrane and cover material were removed from the former building area and 
Lagoon 1. The HDPE geomembrane was disposed of, as part the debris pile material (soil and 
debris mixture contaminated with plating wastewater treatment sludge residue) at the CWM 
Model City Facility, Youngstown, New York 14107 (permit number NYD049836679). The 
debris and soil mixture consisted of liner debris and other debris (wooden crane mats, concrete 
pieces, etc.) removed from the contaminated soil areas. The EPA pre-approved the disposal of 
the debris and soil mixture at the facility; according to the EPA the facility is in compliance with 
the condition of its operating permit. Copies of the hazardous waste manifests are provided in 
the supplemental RA Report data submittal. 

The Remedial Design specified excavation of contaminated soils to an elevation of 102 feet, the 
estimated mean low water table elevation. However, due to record high rainfall during 2004 and 
2005, the actual elevation of the water table elevation was significantly higher than 102 feet. 
The actual water table was observed at elevations ranging from approximately elevation 105 feet 
in Lagoon 1 up to elevation 108 feet in Lagoons 3 and 4 and the NWA. Excavating 
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contaminated soils to the target elevation of 102 feet would have required extensive dewatering 
operations. Therefore, based on the soil contamination intervals, the EPA and NHDES agreed to 
revise the Lagoon 1 area target excavation elevation to 104 feet. Based on the water levels in 
piezometers installed to gauge site groundwater level and the Lagoon 1 excavation, the target 
excavation elevation for Lagoon 2 was established at evaluation 105 feet. The presence of a clay 
layer in Lagoon 2 permitted the actual excavation to an elevation of lower than 105 feet in some 
areas. However, in the northwest area of Lagoon 2, the actual water table encountered was 
higher; therefore the target excavation elevation was revised to 106 feet for that area. 

From 9 May through 15 May 2006 all excavation, treatment and backfilling activities was 
suspended due to flooding. The flood water removal operation is discussed in Section 3.3.6. 

Saturated soil conditions and high groundwater levels following the flood resulted in further 
target excavation elevation adjustments. Clean fill was excavated to elevation 109 feet west of 
Lagoon 2 instead of the planned elevation 102 feet. Groundwater levels were lower in the 
southern area of the Site and in the former building area excavation. Groundwater was 
encountered at approximately 104 feet, which was set as the target excavation elevation for that 
area. Based on groundwater elevations and depth of contamination, target elevations of 106 feet 
and 108 feet were established for Lagoons 3 and 4 and the NWA, respectively. 

After completing the planned horizontal and vertical extents of excavation for the NWA, soil 
confirmation sampling revealed that the majority of samples collected from the excavation 
bottom (at elevation 108 feet) and sidewalls exceeded the NWA cleanup level of 1.78 mg/kg. 
Therefore, it was agreed that SES would continue the excavation of the NWA to an elevation of 
107 feet and perform additional excavation of sidewalls at sample locations with cadmium levels 
above the cleanup level to the extent that the additional excavation is practicable. Additional 
excavation at locations in the vicinity of power poles and guy wires was not conducted. Also, 
additional excavation of sidewall locations that could potentially destabilize the slope was 
avoided. Following excavation to elevation 107 feet no bottom excavation confirmation soil 
samples were required, as the groundwater level in the NWA was approximately 107.5 feet 
based on measurement of water level in the closest piezometer. 

A total of 94,987.8 tons of metals contaminated soil was excavated versus the projected design 
quantity of 91,050 tons. A breakdown of excavation quantities by area and a comparison to 
estimated quantities is provided in Section 5.2.1. The variance in the projected versus actual 
excavation quantities is due to the difference in anticipated and actual groundwater table 
elevations and lateral extent of contamination in each area. 

3.3.3 Chemical Fixation Treatment 

During the treatment activity chemical reagents were applied to the excavated contaminated soil 
to convert the soluble metal compounds into relatively insoluble mineral compounds that would 
not leach metals in excess of the MCLs or AGQS when subjected to acidic leaching tests. The 
chemical fixation treatment minimizes or eliminates further leaching of metal contaminants into 
the aquifer underlying the NHPC Site. All of the excavated metals-contaminated soil (94,987.8 
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tons) was treated via chemical fixation. A summary of the treatment operations is provided in 
Section 5.3. 

As discussed in Section 2.4.2, a treatability study demonstrated that chemical fixation is effective 
for treating the site-specific, metal-contaminated soils. Phosphate and sulfide reagents were 
successfully used to prevent or reduce the leaching of arsenic, cadmium, chromium, lead, and 
nickel to below MCL and AGQS levels when subjected to the SPLP and MEP tests. The 
treatability study also concluded that ex-situ treatment was needed to ensure proper mixing of the 
reagents. 

At the completion of excavation of the former discharge pipe area and backfilling with clean fill, 
the chemical fixation treatment system was set up in the area of the former solidified materials 
storage cell, north of the former building area, adjacent to the eastern haul road. The soil 
treatment system consisted of two 30-foot treatment reagent storage silos (25 ton storage 
capacity), a Powerscreen Turbo Commander screener plant, a Portec Pugmill with Flo-way 
chemical feed, and a Powerscreen stacking conveyor. 

Contaminated soil was excavated from the target areas and transported via off-road dump trucks 
(Moxy MT31, Terex TA27, and/or CAT D350E) across the on-site Weigh-tronix automated 
truck scale where each load of soil to be treated was weighed and tracked. The dump trucks then 
either dumped their loads in one of the stockpile areas (central or southern) to await treatment, or 
directly at the soil treatment system for treatment. Each daily batch of soil ranged from 
approximately 500 tons to 1200 tons based on soil characteristics and weather conditions. An 
average of 700 to 800 tons of soil was treated per day. 

The excavated soil was fed from a loading platform adjacent to the Powerscreen Turbo 
Commander into the screener at a constant rate by an excavator. After passing the first screener, 
the soil was transported up a conveyor belt to a hopper at the top of the Turbo Commander. The 
soil then entered a second hopper at the bottom of the Portec pugmill, where it was transported 
up a second conveyor. At the top of the pugmill conveyor, the magnesium oxide reagent was 
added to the soil via the Flo-way chemical feed from one of the two chemical silos at a rate of 5 
to 6 percent reagent by weight based on calculations conducted by the SES treatment foreman. 
The chemical reagent and soil were then mixed in the pugmill, and fed up the stacking conveyor. 
The stockpile of treated soil coming off of the stacking conveyor was transported to one of the 
stockpile areas via a front-end loader. Each daily batch was stockpiled and covered pending 
chemical analysis. 

Grab samples of treated soil were collected at 1-hour intervals and deposited into a stainless steel 
bowl. At the end of the daily treatment run, the grab samples were composited, and a soil 
sample was collected for laboratory testing. SES collected a SPLP metals sample from each 
daily batch, one TCLP metals sample per week, and one MEP metals sample approximately once 
a month. TtNUS/TtEC collected split samples randomly once per week for SPLP metals and 
once per two weeks for TCLP metals. MEP metals split samples were collected approximately 
once every two to three months of treatment. 
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Early in the chemical fixation process, SES encountered difficulty in obtaining regular deliveries 
on-site of the magnesium oxide chemical reagent. A full daily batch of chemical fixation 
treatment required 50 tons of magnesium oxide reagent. To avoid reagent depletion, an 
additional reagent storage component was added. The new storage tank allowed for an 
additional six loads (150 tons) of chemical reagent to be stored on-site. In addition, SES 
replaced the trucking company and regular deliveries were made daily to the Site. 

During winter operation, equipment failures and mechanical difficulties resulted in treatment 
plant shutdowns and reduced daily production rates. In early January 2006, SES requested 
approval to change the soil/reagent mixing process from the pugmill system to a method that 
employed excavators and front-end loaders. SES's proposal was based on considerable 
experience using this method for many of their other chemical fixation projects. In addition, this 
method had been used previously on site to process a treatment batch due to the pugmill feeder 
belt breakage and this batch passed the SPLP treatment criteria. TtNUS approved the change for 
using the excavator soil mixing method based on results for a 2-week trial period that began 10 
January 2006. The excavator soil mixing method was employed during the winter until 9 
February 2006. 

After the flood in May 2006, SES resumed soil treatment using excavator mixing. Manual 
excavator mixing was used because SES was concerned that possible caking of the reagent that 
sat in the silos during the flood recovery would cause uneven reagent flow from the silos 
resulting in ineffective soil treatment using the pugmill system. 

When full-scale soil excavation and treatment resumed in June 2006, SES, with the approval of 
TtNUS and EPA, continued soil treatment using excavator mixing. Manual excavator mixing 
was utilized because SES was concerned that saturated silty soil would not pass the screening 
process resulting in ineffective soil treatment using the pugmill system. Due to the high 
percentage of saturated silty soil encountered during the remainder of the excavation and 
treatment process, manual excavator mixing was utilized for the remainder of soil treatment 
activities on-site. 

3.3.4 Dewatering and Water Treatment Operations 

Of the four lagoons, only Lagoon 2 continuously held standing water, with the volume of water 
to be removed from Lagoon 2 in support of subsequent excavation estimated at 1,200,000 
gallons, subject to seasonal fluctuation, based on two dewatering events. A clay layer was later 
discovered in Lagoon 2, which explained the ponding of standing water. 

In January 2006, SES assembled the on-site water treatment plant on the east side of Lagoons 3 
and 4 and enclosed it in a temporary structure for cold weather operations. The water treatment 
plant featured ferric sulfate and sodium hydroxide addition, 10[i bag filters, sand filters, a 
granular activated carbon (GAC) unit and a 1 \JL bag filter. The treated water was pumped into two 
20,000-gallon frac tanks, through a flowmeter and was discharged under permit from the 
Merrimack Wastewater Treatment Plant at a manhole located on the northern portion of the 
NHPC property. 
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As required by the wastewater discharge permit, SES collected samples of the treated water and 
submitted analytical results for total metals, cyanide and VOCs to the Merrimack WWTP. No 
exceedances of the permit l imits for these constituents occurred. A daily discharge limit of 
45,000 gallons per day (gpd) was initially established by the Merrimack WWTP. However, it 
was found that an increase was necessary to accommodate the greater volumes of water 
generated by the more extensive than planned dewatering operations made necessary by the 
significantly higher groundwater levels. SES applied for and received daily discharge limit 
increases to 90,000 gpd, and then to 135,000 gpd. 

SES conducted a total of three dewatering events over the duration of the project as shown in the 
following dewatering operations summary. 

Dewatering Operations Summary 
Event Dates Gallons Notes 

1 2/2/2006 to 5/20/2006 2,496,900 dewatering surface water in Lagoon 2 
2 6/2 1/2006 to 9/1 8/2006 5,430,100 post-flood dewatering operations 
3 10/1 9/2006 to 10/31/2006 792,800 clean fill excavation dewatering operations 

Total 8,719,800 

Due to unexpected high groundwater levels resulting from historical rainfall and flooding 
conditions, dewatering operations produced approximately 7.5 million gallons more than the 
volume anticipated. Additional details regarding the dewatering and water treatment operations 
are provided in the supplemental RA Report data submittal. 

3.3.5 Flood Recovery 

From 9 May through 15 May 2006, approximately 10 to 12 inches of rainfall was received in the 
southeastern New Hampshire area. On 15 May 2006, Horseshoe Pond located about 600 feet to 
the south, and which drains into the Merrimack River, overtopped its banks, flooding the 
immediate area including the NHPC Site. Even though the flood water receded during the week 
from flood elevation of approximately 119 feet to elevation 115.9 feet, the Site is situated in a 
low lying area that is not free draining and an estimated 10 to 12 million gallons of standing 
water was left covering almost the entire Site. As a result all excavation, treatment and 
backfilling activities had been suspended pending flood water removal and assessment of site 
conditions. TtNUS and SES worked with the EPA and NHDES to obtain an emergency National 
Pollutant Discharge Elimination System (NPDES) permit exclusion to allow discharge of flood 
water to the Merrimack River. 

SES used a 10-inch dry-prime diesel pump, two Godwin road-crossings, and approximately 
2,500 feet of 2-inch runflat hose to remove the standing water and by pumping it to the junction 
of the Souhegan River and the Merrimack River. Pumping occurred on a 24-hour basis and was 
completed on 11 June 2006. Samples were regularly tested for VOCs and metals/cyanide as well 
as suspended solids visual observations. 

As flood waters receded, potentially contaminated suspended silt may have transported across 
the Site and onto adjacent properties. Post-flood surface soil samples (0 to 0.25 feet bgs) were 
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collected from five on-site locations (SS-01 through 05) outside of the contamination zone that 
were inundated by flood water and analyzed for total metals (arsenic, cadmium, chromium, lead, 
and nickel) and SPLP metals to determine the impact of the flooding on site contaminant levels 
in these areas due to possible contaminant migration. Additional surface soil sampling was 
performed on affected adjacent properties. No off-site contaminant migration was observed 
based on surficial soil sample analytical results. Metals contaminated soil that was observed in 
the area around the WTP in the east of the Site and along the haul road, west of the Lagoon 
system was delineated and removed (6-inches bgs), treated and placed in the treated soil backfill. 

3.3.6 Treated Soil Backfill 

After confirmatory sample results were received for each treated soil batch, and all analytical 
results met the cleanup goals, treated soil was backfilled into the cover area in 12-inch lifts and 
compacted using a smooth-drum roller. Compacted soil density was tested using a Troxler 
Nuclear Density Gage to confirm compliance with the remedial action specifications. For the 
first part of Phase II, backfill compaction testing was performed by a SES subcontractor, 
Geotechnical Services, Inc (GSI) of Goffstown, NH. In January 2006, TtNUS and EPA gave 
approval for SES to perform backfill compaction testing via a SES licensed employee and SES 
owned Troxler Nuclear Density Gauge. 

A stabilization layer was required for the portions of the excavation that are at the water table to 
provide a stable base for compaction in Lagoons 1, 2, and 3/4. The stabilization consisted of 6 to 
12-inches of 1 '/2-inch crushed stone overlain by a geogrid geotextile layer. After the 
stabilization layer was placed, treated soil was placed and compacted in 12-inch soil lifts to 
within 2 feet of the cover finish grade. 

Due to the high groundwater table, the excavation plan was revised to raise the excavation elevation 
in the central western portion of the Site to 109 feet and to 107 feet on the east. As a result of the 
excavation elevation change less backfill volume for treated soil was available in the western 
portion of the Site. As a result, two major changes were made in the treated soil backfill. First to 
make up for decreased backfill volume the former building area excavation area was utilized as a 
treated soil backfill area. Second, to maintain flood storage capacity and to maximize level area, a 
mounded treated soil fill was constructed on the eastern side of the Site along the JCI property. The 
mounded area runs north-south so as not to interfere with potential flow across the Site in the event 
of a flood. 

3.3.7 Final Grading Plan. Cover System and Flood Storage 

The elevated groundwater elevations not only affected the excavation plan. The final grading 
plan, cover system design and flood storage area design had to be modified. The revisions 
include the following: 

• Lower finished grades at the front of the Site to increase flood storage area; 
• Mound treated soil on the eastern side of the Site to accommodate reduced capacity on 

the western side of the Site and maintain flood storage area; 
• Backfill treated soil and install a separate cover system over the backfilled soil in the 
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former building area excavation; 
• Change the cover system limits along the western side based on the final treated soil 

backfill volume resulting in a decrease in cover system area; 
• Revise the 18-inch thick soil cover system design from 6 inches of topsoil over 12 inches 

of common fill to 4 inches of topsoil over 14 inches of common fill (see Figure 3-3); 
• Raise the bottom of the flood storage area to elevation 106 feet and decrease side slopes 

from 3:1 to 4:1 to accommodate the higher groundwater elevation and maximize stability 
of side slopes; 

• Install a modified cover system in the flood storage area bottom (see Figure 3-3); 
• Install riprap band around the bottom of the flood storage area in Lagoons 3 & 4 to 

stabilize the toe of slope during high water conditions; 
• Raise the bottom of the northern wetland to elevation 107 feet to accommodate higher 

groundwater elevation and maximize stability of side slopes; and 
• Construct drainage swales along the east and west sides of the mounded treated soil fill 

area and along the western edge of the soil cover to further facilitate drainage and to 
ensure that, limited or minimal runoff flows off site to adjacent properties. 

The flood storage area was constructed in the former Lagoons 3 and 4 area and runs to the east to 
the JCI property. The flood storage area bottom was excavated to an elevation of 106 feet. A 
cover system was placed on the bottom of the flood storage area as a barrier to prevent contact 
with the residual contaminated soil remaining below elevation 106 feet. The flood storage cover 
system consisted of a layer of orange geofabric warning layer overlain by a 6 to 9-inch layer of 
rip-rap stone. 

In addition, the shortage of on-site common fill realized required import of common fill and 
topsoil to complete soil cover installation and site restoration activities. A total of 6,110 cubic 
yards of common fill and 7,360 cubic yards of topsoil were imported to the Site to meet the final 
grades. 

3.3.8 Site Restoration 

As part of the Site restoration, the soil cover area was covered with 4-inches of topsoil and 
hydro-seeded with a turf mix designed for high-intensity recreational use. Areas outside the 
cover areas were hydro-seeded with a slope mix in accordance with standard New Hampshire 
Department of Transportation (NHDOT) specifications. Steep slopes were temporarily 
reinforced with erosion control matting to stabilize soil until the vegetation is established. Since 
the hydroseeding was performed so late in the year (November), winter rye was added in 
addition to the turf mixes and/or slope mixes to ensure growth of vegetation during cool weather. 
Additional hydroseeding was performed on selected areas in June and August 2007 after follow-
up inspections revealed vegetative cover was unsatisfactory. 

As part of the Site restoration, a crushed-gravel access road, approximately 640-feet long, with a 
six-space parking area were constructed from the main (southwest) vehicle gate along the 
western fence line. The main gate was replaced and the perimeter security fence was relocated 
to the property line along the western and northern portions of the Site. Fencing on adjacent 
properties was removed; however, fencing surrounding the NWA, located on JCI property, was 
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allowed to remain to prevent access by unauthorized personnel as the narrow wetland area with 
steeply sloped sides presents a potential safety hazard. 

3.3.9 Demobilization 

In November 2006, SES began decontamination and demobilization of equipment and personnel 
from the Site. By December 2006, project trailers, temporary services, equipment, soil waste, 
and personnel were demobilized from the Site. 

3.3.10 Inspections 

As the work neared completion two inspections were conducted to verify that the work was 
complete. The pre-final inspection was conducted on 27 September 2006 to develop a punch-list of 
deficiencies. A pre-final inspection report summarized the deficient items and established a 
schedule for completion of deficient items. A final site inspection was conducted on 29 November 
2006 to ensure that the deficient items were being completed. 

A follow-up inspection was conducted on 3 May 2007 to verify the status of all deficiencies/work to 
be completed items and any other deficiencies such as areas that eroded over the winter and 
hydrodseeded areas not demonstrating satisfactory vegetation stands were identified for repair, 
regrading and reseeding as needed under the remediation subcontract warranty provisions. After 
completion of the erosion repairs and additional landscaping work (see Section 3.3.11), a second 
follow-up inspection was conducted on 20 June 2007 to verify that work was acceptable. Finally, 
an inspection was made on 26 July 2007 to determine if the 22 June 2007 hydroseeding was 
successful in establishing satisfactory vegetative cover over the erosion repair areas. 

3.3.11 Landscaping and Sign Installation 

In the summer of 2007 remaining work items consisting of landscaping and sign replacement 
were performed. Landscaping consisted of planting shrubs along a 200-foot length of the eastern 
perimeter security fence line opposite the JCI property for privacy purposes. On 14 and 15 June 
2007 approximately 40 American Arborvitae (Thuja ocidentalis "Nigra") plants, each 6 to 8-feet 
tall, were planted. 

Signage work, performed in August and September 2007, consisted of removing all existing 
"hazardous waste" warning signs attached to the perimeter security fence and installing new 
signs. Two site entrance signs were installed along at or near the Wright Avenue gates and a 
third at the PSNH easement vehicle gate. In addition, approximately 50 "no trespassing" warning 
signs were installed along the perimeter security fence at 100-foot spacing. 
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4.0 CHRONOLOGY OF EVENTS 

This section summarizes the chronology of major events during the source control remedial 
action at the NHPC Superfund Site. 

Source Control Remedial Action Chronology 
Date Event 

5/1/1984 Discovery of New Hampshire Plating Company Site by EPA 
3/4/1986 Preliminary Assessment by NHDES 

1/16/1986 Site Inspection by NHDES 
8/30/1989 Notice Letters issued to NHPC owners by EPA 
9/7/1989 EPA removal action begins 
1/5/1990 Public Notice published by EPA 

11/11/1990 Expanded Site inspection by NHDES 
2/21/1991 Hazard Ranking System performed by EPA 
7/29/1991 EPA proposal to list site in NPL 

1 1/27/1991 EPA removal action complete 
10/14/1992 Final listing of site on NPL 
10/31/1993 Engineering Evaluation/Cost Analysis (EECA) issued by EPA 
10/07/1994 Non-Time Critical Removal Action (NTCRA) begun on former NHPC building by EPA 

1/31/1996 NTCRA completed 
9/28/1998 Remedial Investigation/Feasibility Study (RI/FS) completed 
9/28/1998 Record of Decision (ROD) issued by EPA 
6/24/2002 Compensatory Wetlands Purchase completed by EPA 

12/30/2002 Remedial Design (RD) completed by EPA 
8/24/2004 Remedial Action (RA) begun by EPA 

1 1/24/2004 Monitoring well decommissioning begun 
12/15/2004 Monitoring well decommissioning complete 
12/21/2004 Phase I of RA begun 

2/1/2005 Phase I clearing complete 

2/24/2005 Solidified materials storage cell demolition completed 
3/18/2005 Phase I demobilization 
8/1/2005 Phase II of RA mobilization begun 
8/8/2005 Phase II site preparation begun 
9/7/2005 Excavation and staging of contaminated soils begin 

9/12/2005 Chemical fixation soil treatment plant set up 
10/3/2005 Chemical fixation pilot test begun 

10/20/2005 Full-scale chemical fixation treatment begun 

12/1/2005 SWA soil excavation and treatment completed 
1/10/2006 Modified (excavator mixing) chemical fixation treatment begin (winter operations) 

2/6/2006 Water treatment plant winterization and start-up 
2/25/2006 Lagoon 2 dewatering begun 
3/28/2006 Excavation, treatment, and backfilling of soil resumed 
4/13/2006 Lagoon 1 soil excavation and treatment completed 

5/15/2006 Flood event; Flood water removal begun 

6/21/2006 Soil excavation, treatment, and backfilling resumed after flood event 
7/14/2006 Lagoon 2 soil excavation and treatment completed 
7/29/2006 Former Building Area soil excavation and treatment completed 
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Date Event 

8/23/2006 Lagoons 3 & 4 soil excavation and treatment completed 
8/31/2006 Discharge Pipe Area 4 soil excavation and treatment completed 
9/15/2006 NWA soil excavation and treatment complete 
10/2/2006 Cover system construction begun 
10/6/2006 Flood storage area construction begun 
12/4/2006 Cover system construction and site restoration completed 

12/18/2006 Demobilization complete 
1/26/2007 Perimeter security fencing modifications completed 
6/22/2007 Erosion repairs and landscaping completed 
2/12/2007 As-Built plan completed 

8/1/2007 Entrance signs installation completed 
9/5/2007 Warning signs installation completed 
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5.0 PERFORMANCE STANDARDS AND CONSTRUCTION QUALITY CONTROL 

This section provides a detailed analysis of performance standards and construction quality 
control associated with the remedial action activities including a summary of excavation and 
chemical fixation analytical results per cleanup area compared to the cleanup goals established in 
the ROD. 

5.1 Supplemental Investigations 

Two supplemental investigations were performed during the soil remediation activities. At the 
completion of the demolition of the SMSC, a supplemental soil investigation (SSI1) was 
performed to determine the nature and extent of contamination in the discharge pipe area beneath 
the SMSC. Sample results were used to define the limits of contamination prior to the start of 
Phase II. The SSI1 report is provided in the supplemental RA Report data submittal. 

In March 2006, a second supplemental soil investigation (SSI2) was performed to determine the 
nature and extent of contamination in the areas outside the extent of contamination not 
previously sampled in the former operations area in the southern portion of the Site. No areas 
were identified as a risk to human health or the environment. The SSI2 report is also provided in 
the supplemental RA Report data submittal. 

5.2 Excavation Performance Comparison to Cleanup Goals 

This section provides a summary of excavation quantities and confirmation samples results 
compared to the cleanup goals established in the ROD. Complete excavation confirmation 
analytical results are provided in a separate submittal. 

5.2.1 Quantity of Soil Treated 

A total of 94,987.8 tons of metals contaminated soil was excavated for treatment via chemical 
fixation. Table 5-1 provides a summary of treatment quantities per area and a comparison to 
estimated quantities to be excavated. The volume of soil excavated from each area was 
determined by the Phase II remedial subcontractor surveyor. The variance in the projected versus 
actual excavation quantities is due to the difference in anticipated and actual groundwater table 
elevation and lateral extent of contamination in each area. 
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Table 5-1 
Metal-Contaminated Soils Excavation Summary 

Area Projected Soil 
Excavation (tons) 

Actual Soil 
Excavated1 (tons) 

Percentage of 
Projected 

SWA and DPA 13,500 12,682.2 94% 
Lagoon 1 16,500 22,876.0 139% 
Lagoon 2 35,100 27,595.8 79% 
Lagoons 3 & 4 14,250 14,519.1 102% 
NWA 2,700 7,027.0 260% 
Fmr. Bldg. Area 9,000 10,199.4 113% 

Total 91,050 94,897.8 104% 
1 Excavated quantities are based on scale readings. 

5.2.2 Excavation Confirmation Soil Sample Collection and Analysis 

The Phase El remediation subcontractor collected a total of 403 confirmatory cadmium samples 
(plus QC samples) from the excavations sidewalls to ensure that all of the contaminated soil has 
been excavated in accordance with remedial action contract technical specifications vertical and 
horizontal locations were surveyed by the Subcontractor. 

The soil excavation confirmation samples were composite soil samples collected from the 
sidewall at intervals of 25 feet on center. At each sample location, the composite sample was 
prepared by obtaining soil aliquots at a 2-foot interval along a vertical transect from the bottom 
to top of excavation. Typically the length of the vertical transect range from 6 to 14 feet, 
therefore the number of soil aliquots typically obtained from each sample location ranges from 
four to eight. 

TtNUS collected split samples from the remedial subcontractor to verify their analytical results. A 
total of 34 samples (plus QC samples) were submitted by TtNUS to Mitkem Corporation in 
Warwick, Rhode Island for total cadmium, arsenic, chromium, lead and nickel analysis. Soil 
excavation split-sample collection and analysis was performed in accordance with the Phase El Soil 
Remediation Quality Assurance Project Plan (QAPP) (TtNUS, 2005a). 

Complete soil excavation confirmation samples results are provided in the supplemental RA Report 
data submittal. 

5.2.3 Excavation Confirmation Soil Sample Results Evaluation 

This section presents a summary of the evaluations conducted on excavation confirmation soil 
sample results to verify attainment of the cleanup levels for the NHPC Site soil remediation. The 
ROD specified clean-up levels for cadmium ranged from 1.78 to 6.42 mg/kg, depending on the 
location of specific source areas as discussed in Section 2.2.1.1. The ROD did not specify a soil 
cleanup level for the DPA located between Lagoon 1 and the NHPC former building area. Since 
the flow paths and hydrogeologic conditions for the DPA are more similar to Lagoon 1 area than 
the former building area it was determined that the Lagoon 1 cleanup levels were appropriate for 
the DPA. 
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To determine whether the lateral extent of each area's excavation had attained the required clean 
up level, a statistical analysis of the sidewall soil sample results was performed. The approach is 
based on the assumption that most of the soil exceeding the cleanup level, including the soil with 
the highest cadmium concentrations, had been excavated such that the upper confidence limit 
(UCL) of the mean cadmium concentration in the remaining soil is at or below the cleanup level. 
The 95 percent UCL equals or exceeds the true mean 95 percent of the time. The 95 percent 
UCL of the arithmetic mean accounts for the uncertainty in estimating the true mean of an 
environmental data set and provides reasonable confidence that the true mean will not be 
underestimated. 

Statistical methods for determining whether the mean concentration of the site is less than a 
cleanup standard presented in Methods for Evaluating the Attainment of Cleanup Standards 
(EPA 230/02-89-042) Chapter 6 assume that the contaminant concentrations follow a normal 
distribution, and calculate an UCL based on the Students-t statistic. The Lagoon 1 Area/SWA 
excavation sidewall soil cadmium concentration data set was analyzed using a TtNUS-modified 
version of EPA's ProUCL (Version 3.00.02, August 2004) software. This software calculates the 
95 percent UCLs using 15 different computation methods, 5 parametric and 10 non-parametric. 
ProUCL then suggests which UCL is most appropriate for the data set. 

Using the mean as the basis of comparison to the cleanup level involved the following 
procedures for handling certain data as follows: 1) replicate and duplicate sample results were 
averaged; 2) less-than-detection-limit (non detects) values were included in the analysis at the 
reporting detection limit; and 3) all data not known to be in error was considered valid. 

A summary of the excavation confirmation soil sample cadmium concentration statistical 
analysis results for each excavation area except the NWA is presented in Table 5-2. The 
evaluations of the excavation areas confirmation soil sample results are provided in Appendix A. 
The NWA excavation confirmation soil sample cadmium concentration statistical analysis is 
presented in the following section. 

Table 5-2 
Soil Excavation Confirmation Cadmium Results Analysis Evaluation 

(units; mg/kg) 
Variable DPA Lagoon 1 Lagoon 2 Lagoons Fmr. Bldg. 

Area/SWA 3 &  4 Area 
Samples (number) 19 34 34 39 21 
Cleanup Level 6.42 6.42 2.55 2.42 3.30 
Mean 3.70 2.99 0.95 0.89 1.37 
Median 3.0 2.4 0.5 0.5 0.53 
Minimum 0.94 0.094 0.15 0.044 0.058 
Maximum 13 21 6.2 4.5 5.4 
Std. Deviation 2.79 3.69 1.15 0.92 1.51 
Variance 7.79 13.6 1.33 0.84 2.27 
Approx. Gamma UCL1 4.92 4.09 ~ ~ 2.16 
Chebyshev UCL1 

— — 1.81 — — 
99% Chebyshev UCL1 - ~ ~ 2.35 ~ 

UCL value provided is most appropriate for the data set. 
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As shown, the calculated mean of cadmium analytical results for all areas except the NWA is 
lower than the area cleanup level indicating that the cleanup level for that area was attained. To 
account for the uncertainty in estimating the true mean of each area's data set the 95 percent 
UCL for each data set was calculated using ProUCL software. The software determines if a data 
set follows a normal distribution and calculates the most appropriate UCL for that data set. The 
true mean of the excavation sidewall soil cadmium concentration is probably equal to or less 
than the UCL value. Except for the NWA, the UCL values for all areas are less than the cleanup 
level indicating, with reasonable assurance, that the cleanup level for each area's sidewall 
excavation sidewall was attained. 

Split samples collected by TtNUS were analyzed by a Delivery of Analytical Services (DAS) 
laboratory for arsenic, chromium, lead, and nickel. The level of these metals in the 14 split 
samples of residual soils (remaining soils left in place) for the areas listed in Table 5-2 are below 
the cleanup levels specified for these metals. 

5.2.4 NWA Excavation Confirmation Soil Sample Results Evaluation 

NWA excavation confirmation sampling included the bottom as well as the sidewall since the 
target excavation elevation of 108 feet was anticipated to be above the groundwater level. 
However, after completing the planned horizontal and vertical extents of excavation for the 
NWA, soil confirmation sampling revealed that the majority of samples collected from the 
excavation bottom (at elevation 108 feet) and sidewalls exceeded the NWA cleanup level of 1.78 
mg/kg. Therefore, the NWA excavation continued to an elevation of 107 feet and additional 
sidewall excavation at sample locations with cadmium levels above the cleanup level was 
performed to the extent practicable. Following excavation to elevation 107 feet no bottom 
excavation confirmation soil samples were required, as the groundwater level elevation in the 
NWA was estimated at 107.5 feet. 

However, after excavating 7,027 tons of contaminated soil from the NWA, 4,327 tons more than 
planned by the remedial design, it was determined that the cleanup level could not be attained 
without causing significant structural damage to adjacent properties. The additional cost for the 
remaining untreated soil excavation and required property restoration was estimated at $434,400. 

Statistical analysis of confirmation testing results found that the average cadmium concentration 
in residual untreated soils in the NWA is 3.92 mg/kg. Based on the NWA residual untreated soils 
cadmium concentration of 3.92 mg/kg, a new ECTran groundwater model run estimated that the 
maximum concentration at the river resulting from the NWA residual contamination at 0.5 [ig/L. 
Based on the previous modeling runs for the entire plume, the concentration at the river for 
cadmium decreased from 5.13 u.g/L at year 56 to 4.68 ng/L at year 58. Since the maximum 
contribution from the NWA residual concentration is only 0.5 ug/L, and the concentration was 
predicted to drop 0.45 fxg/L over the 2-year time step, the effect of the aquifer cleanup time at the 
river would be minimal (about 2 years) and within the accuracy of the model (TtEC, 2007b). 

Since extensive engineering and construction resources, significant additional costs, and 
considerable project schedule extension would be required to meet the 1.78 mg/kg level with no 
change in timeframe for achieving natural attenuation, EPA determined that that to the extent 
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practicable, best efforts had been made to achieve the cadmium clean-up level in the NWA. 
EPA, therefore, revised the NWA cleanup level or protection of groundwater to 3.92ng/kg. 

Since cadmium soil levels at three sidewall sample locations were significantly higher that the 
ecological clean up level of 5.6 mg/kg, a partial cover was placed over these locations to prevent 
access by ecological receptors. The average cadmium concentration of the NWA uncovered 
residual untreated soils is 2.06 mg/kg, lower that the 5.6 mg/kg ecological clean up level. 

Split samples collected by TtNUS were analyzed by a DAS laboratory for arsenic, chromium, 
lead and nickel. The level of these metals in the 5 split samples of residual soils (remaining soils 
left in place) in the NWA are below the cleanup levels specified for these metals. 

5.3 Treatment Performance Comparison to Cleanup Goals 

This section presents a summary of the evaluations conducted to verify that the soil treatment 
levels designated in the ROD were achieved during the chemical fixation processing of the 
excavated soils. Metal-contaminated soils excavated from designated areas of concern were 
treated in batches and stockpiled while treated soil confirmatory sampling and analysis was 
conducted. The remedial subcontractor was required to test the metal teachability of one 
composite sample for each daily batch using the SPLP, test one sample weekly using the TCLP 
and test 10 samples using MEP during the treatment operations. The MEP test was performed for 
information purposes to demonstrate that the chemical fixation process treatment is permanent 
and effective in the long term. 

The metal-contaminated soil will be treated to meet the remediation goals for the five metals of 
concern (arsenic, cadmium, chromium, lead, nickel) established in the ROD. To demonstrate 
attainment five metals in the SPLP leachate could not exceed the federal MCLs or the New 
Hampshire AGQS for arsenic, cadmium, chromium, cadmium, lead, and nickel (see Table 5-3). 
In addition, the five metals of concern in the TCLP leachate (analyzed using SW-846, Method 
6010B) could not exceed the requirements of 40 CFR 264.24 (Toxicity Characteristic). 

Table 5-3 
Soil Treatment Requirements 

Metal 
SPLP Leachate 
Limits (tlg/L) 

SPLP Leachate 
Limits Basis 

TCLP Leachate 
Limits (ug/L) 

Arsenic 10 MCL 5,000 
Cadmium 5 MCL 1,000 
Chromium 100 MCL 5,000 
Lead 15 MCL 5,000 
Nickel 100 AGQS NA1 

Prior to full-scale production four soil treatment test runs were conducted using batches of 
untreated soil excavated from Lagoon 1, Lagoon 2, SWA and DPA and stockpiled in the 
southern stockpile area. Approximate test run batch quantities ranged from 500 to 858 tons. Both 
SES and TtNUS submitted treated soil samples from each of the four test run batches for SPLP 
and TCLP metals analyses. The test run sample TCLP analyses conducted by SES's laboratory 
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subcontractor, Alpha Analytical, indicated all test run treated soil samples passed the TCLP were 
considered valid and were used as the basis of TtNUS approving full scale operation by SES. 

5.3.1 Treatment Confirmation Analytical Results Evaluation 

A total of 112 SPLP and 48 TCLP treated soil samples were collected by the remediation 
Subcontractor. In addition, 10 treated soil samples were tested using the MEP. 

Split samples were provided by the Subcontractor to TtNUS to verify the remediation 
Subcontractor's analytical results. TtNUS collected 36 treated soil split-samples (approximately 
one sample per week) for SPLP-metals testing, 22 samples for TCLP-metals testing 
(approximately one sample per 2 weeks) and 3 samples for MEP-metals testing to verify the 
remediation Subcontractor's analytical results. In addition, TtNUS collected 16 total metals and 
cyanide samples to document the treated soil characteristics. 

Soil treatment split- sample collection and analysis was performed in accordance with the Phase n 
Soil Remediation QAPP (TtNUS, 2005). During treatment startup system periods additional 
samples for SPLP-metals and TCLP-metals testing were collected. In addition, samples collected 
for TCLP-metals testing were also analyzed for total metals to obtain more comparable results. 

A summary of the treatment confirmation soil sample collection is provided in Table 5-4. All 
SPLP and TCLP leachate metals samples, including TtNUS split samples, met the applicable soil 
treatment goals. Two samples (one of treated SWA soils and one from Lagoon 2 treated soils 
SW-11 and L2-08) initially failed SPLP due to leachate lead concentrations reported above the 
treatment goal of 15 ug/L; however, the verification sample collected passed SPLP for lead after 
reanalysis. Treated samples were analyzed using MEP for informational purposes. 

Table 5-4 
Soil Treatment Confirmation Test Summary 

No. 
Area Treatment 

Batches Treatment 
Batches 

SPLP 
Tests 

TCLP 
Tests 

MEP 
Tests 

SWA/DPA 
SW-01/-13 
PD-01/-03 16 18 8 1 

Lagoon 1/SWA L1-01/-36 36 39 18 3 
Lagoon 2 L2-01/-35 35 35 8 1 
Lagoons 3 &4 L3-01/-I6 16 16 3 1 
NWA NW-01/-08 8 8 2 1 
Fmr. Building Area BA-01/-12 12 12 2 0 

Total 123 128 41 7 

Complete soil treatment analytical results are provided in the supplemental RA Report data 
submittal. 
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5.4 Construction Quality Assurance and Quality Control (QA/QC) 

This section provides a detailed discussion of the QA/QC requirements for the remedial action, 
any substantial problems or deviations from those QA/QC requirements, and an assessment of 
data quality. 

5.4.1 Approved QA/QC Requirements 

The following sections describe the QA/QC requirements for analytical sampling and for 
construction/remedial activities. 

5.4.1.1 Analytical Quality Control Requirements 

Two types of Quality Control (QC) checks and samples were utilized for this project: batch-specific 
and sample-specific. Batch-specific QC checks included QC samples that were handled, prepared, 
and analyzed concurrently with the environmental samples. The data were used to ensure the 
proper procedures used to collect, transport, and analyze a batch of samples were performed under 
known, well-defined conditions. Sample-specific QC was used to evaluate potential sources of 
error in the collection, transport, and analysis of individual samples. The type and frequency of 
laboratory quality control checks are defined by the methods utilized. 

5.4.1.1.1 Sampling Quality Control 

The following field quality control samples were collected to monitor the quality of the soil 
sampling performed at the NHPC Site. TtNUS collected split samples to confirm the remedial 
subcontractor results. 

Rinsate Blank: Rinsate blanks or equipment blanks, used to assess the effectiveness of 
decontamination procedures, were collected at a rate of 1 in 20 samples. 

Field Duplicates: Field duplicates were submitted at the rate of 1 for every 20 samples. Field 
duplicates of the confirmation soil excavation were collected as co-located samples. Field 
duplicates of the confirmatory treated soil were collected as split samples. 

Performance Evaluation (PE) Samples: PE samples, used to assess laboratory accuracy, were 
collected at a rate of 1 for every 20 samples for total metals and cyanide analyses. 

5.4.1.2 Construction Quality Control Requirements 

This section discusses the activity-specific procedures and inspection activities that were performed 
by the construction management personnel to ensure the on-site source control remedy was 
constructed properly and in a manner that protects the surrounding environment. 

Resident Inspectors observed the Subcontractor's activities on a daily basis to determine 
conformance of materials with approved shop drawings and compliance with the construction 
drawings and specifications, sound construction practices, and safety-related activities. 
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The Resident Inspectors and Site Safety Officer (SSO) recorded daily notes and observations in 
field notebooks. The information recorded included weather conditions, sampling details, 
unusual events, field measurements, etc. The Resident Inspector recorded pay quantities daily 
and reviewed the tabulated quantities with the Subcontractor's representative. 

If the Resident Inspectors observed non-conformance work, the remedial Subcontractor was 
informed and a request was made that the non-conformance be resolved and corrective action taken 
in a manner that was approved by TtNUS. Non-conformance work included work that TtNUS 
determined to be not conforming to the Construction Drawings and Technical Specifications. The 
Project Manager documented the non-conformance and corrective action through correspondence 
with the Subcontractor until the non-conformance was resolved. 

A final inspection of all work completed by the Subcontractor was conducted by the Resident 
Inspector as components were completed and prior to demobilization. The purpose of the 
inspection was to ensure the completed work meets or exceeds the provisions of the drawings 
and specifications. 

5.4.1.2.1 Site Clearing and Grubbing 

Evaluation and acceptance of the Site clearing, grubbing, chipping, and screening work was 
based on visual observations and review of sampling results by the Resident Inspectors. 

5.4.1.2.2 Excavation and Stockpiling 

Evaluation and acceptance of the Site excavation and stockpiling activities was based on visual 
observations, in-place testing of materials, and review of Subcontractor soil excavation sample and 
TtNUS split sample analytical results by the construction management staff. 

5.4.1.2.3 Soil Treatment 

Metal-contaminated soils excavated from designated areas of concern were treated in batches 
and stockpiled while confirmatory sampling and analysis was conducted. 

Once analytical data had been received to confirm attainment of treatment goals by SPLP and 
TCLP, the treated materials were transported to designated on-site locations to be used as 
backfill. If the analytical results indicated that treatment goals were not met, then the batch 
would be retreated and retested. 

Evaluation and acceptance of the Site excavation and stockpiling work was based on visual 
observations, in-place testing of materials, and review of sampling results by the construction 
management staff. 
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5.4.1.2.4 Backfilling and Grading 

The Site layout includes green space, a parking lot, and an access road. The primary goals were to 
achieve the following in backfilling and grading the Site: 

• Retain existing flood storage capacity; 
• Consolidate contaminated soil to minimize lateral extent of the cap; and 
• Provide a level area to accommodate green space and parking areas. 

Backfilling of treated soils and monolith materials was contained within the limits of the soil 
cover shown on the as-built plan and per the typical soil cover section detail on the Contract 
Drawings. Clean soil material was backfilled in areas shown on the as-built plan. Backfilling 
and compaction of materials was performed in accordance with the content technical 
specifications. 

Grading of the Site was to the elevations shown on the contractor drawings, and was verified in 
the field by the Subcontractor's surveyor. Final grades are one-half (1/2) to two percent to 
accommodate recreational activity while maintaining positive slope for drainage. 

Evaluation and acceptance of the backfilling and grading work was based on visual observations, 
in-place testing of materials, review of sampling results, and survey information by the 
construction management staff. 

5.4.1.2.5 Soil Cover 

A 2-foot soil cover was installed to meet the RCMP for high intensity use of the facility. The 
cover was placed over the treated soil backfill area. The soil cover consists of a 6-inch 
barrier/warning layer consisting of larger diameter aggregate material overlain by a permeable 
orange geotextile layer to separate the treated materials from the soil cover layers overlain by 14 
inches of clean fill that will act as the vegetative support layer overlain by 4 inches of topsoil that 
provides suitable medium for vegetative cover. 

The soil cover is sufficient to provide a barrier for high intensity recreational use. The soil cover 
was designed to prevent potential erosion and to prevent potential exposure of biological 
receptors to the treated materials. 

Evaluation and acceptance of the soil cover work was based on TtNUS' review of the 
Subcontractor's material, in-place material testing, and visual observation by the Construction 
management staff. 

The cover area was seeded with a permanent cool weather seed mixture in accordance with 
contract specifications, with the addition of winter rye due to cold weather seeding. Areas 
outside the cover area were seeded with a slope NHDOT slope mix. 
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5.4.2 Substantial QA/QC Problems or Deviations 

Due to the duration of the MEP metals analysis (14 days) and the limited on-site stockpile area, it 
was determined the MEP metals analysis would not be used as a treatment goal to keep excavation, 
treatment, and backfill activities from being delayed. MEP metals samples continued to be 
collected for informational purposes only and a summary of all MEP metals samples is provided in 
the Supplemental RA Report data submittal. 

5.4.3 Assessment of Performance Data Quality 

This section discusses the evaluation of the Subcontractors results through comparison with 
individual oversight split sample analytical results and data sets. 

5.4.3.1 Individual Sample Analytical Results Comparison 

To assess the comparability of the oversight split sample results with the remediation 
subcontractor's results, the percent difference (%D) was calculated for each detected analyte 
greater than four times the quantitation limit (QL) for the excavation confirmation metals results. 
No %D calculation was performed for the treatment soil samples. Thirty oversight excavation 
confirmation split samples were collected. When compared with the remediation subcontractor's 
results 23 of the sample results were determined to be comparable. The majority of treatment soil 
samples analyzed for SPLP and TCLP metals were reported as non-detect values, therefore no 
significant statistical analysis can be made. The individual sample analytical results comparisons 
are provided in the supplemental RA Report data submittal. 

5.4.3.2 Data Set Analytical Results Comparison 

The remediation Subcontractor's and split-sample data sets were compared by performing 
sample t-test and linear regression using the split excavation confirmation samples. A summary 
of the data set analytical results comparison is included below. 

In accordance with Section 20.2.2 of the QAPP, a paired t-test was run on the cadmium split-
sample datasets. The t-test assumes a normal distribution. EPA's ProUCL software was used to 
determine the distribution of the datasets. It was determined the cadmium data were not 
normally distributed; however, the natural logarithms of the cadmium data were normally 
distributed. The t-test was therefore performed on the natural logarithms of the cadmium results. 
The absolute value of the t statistic (1.397) was below the critical two-tail t statistic (2.352); 
therefore, the null hypothesis, that both datasets have the same mean, was not rejected. The t-test 
calculations are provided in the supplemental RA Report data submittal. 
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6.0 FINAL INSPECTION AND CERTIFICATIONS 

This section describes the final inspection performed as part of the source control remedial action 
and discusses adherence to health and safety requirements. 

6.1 RA Contract Inspections Summary 

This section describes the final inspection performed as part of the RA. 

6.1.1 Pre-Final Site Inspection 

On 27 September 2006, representatives from TtEC, SES, USEPA, and NHDES conducted a pre-
final site inspection following the weekly progress meeting. A final punch list was developed 
consisting of the work remaining to be completed. 

6.1.2 Final Site Inspection 

As part of the Remedial Action for the Site, a final site inspection was performed on 29 
November 2006 after site work was deemed substantially completed by TtEC. 

6.1.2.1 Attendees 

The following representatives from TtEC, SES, USEPA, and NHDES were present during the 
final site inspection: 

James Forrelli, TtEC Project Manager 
Arnold Ostrofsky, TtEC Region 1 Deputy Program Manager 
Liyang Chu, TtEC Remedial Design Project Manager 
Brandon Smith, TtEC Resident Inspector 
Brett Kay, TtEC Resident Inspector 
Chris Nadeau, TtEC Lead Remedial Design Engineer 
Kurt McAllister, SES Site Superintendent 
James Chow, USEPA Region 1 Work Assignment Manager 
Tom Andrews, NHDES Project Manager 
Richard Pease, NHDES Superfund Site Manager 

6.1.2.2 Deficiencies/Work to be Completed Identified 

The items identified during the inspection are listed in Table 6-1. As part of the final site 
inspection, a photograph log was taken of all noted areas with deficiencies requiring action and 
work remaining to be completed as part of the remedial action. The inspection photographs are 
provided in the supplemental RA Report data submittal. 
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Table 6-1 
Deficiencies/Incomplete Work Items Identified During Final Inspection 

Item Description 
The chain-link fence along the Jones Chemical, Inc (JCI) and NHPC site boundary remains to be 
installed, and the temporary security fence on the JCI property removed. 
The drainage swale along the southeastern and southern slope of the berm area requires 
installation of erosion control matting and 6-inch rip-rap. 
The chain-link fence along the Aggregate Industries property and NHPC site boundary remains 
to be installed, and the temporary security fence on the Aggregate Industries property removed. 
Common fill grading, placement of topsoil, and hydroseeding remains to be completed in the 
southern portion of the Site. 
Southern portion of the berm area remains to be hydroseeded. Erosion control matting remains 
to be installed on the slopes of the berm area. 
Privacy screening along the JCI property fence remaining to be removed and disposed of offsite. 
Erosion control matting remains to be installed on the slopes of the berm area. 
Due to heavy rains prior to installation of erosion control matting on the northern end of the 
berm area, soil eroded from the slopes was deposited in the southern end of the flood storage 
area. 
The area under the PSNH power lines, adjacent to the NWA and flood storage area, was 
previously hydroseeded. However, due to additional work in the NWA and heavy rains, the 
hydroseed is not present and will require another application for adequate vegetative growth 

9. The area under the PSNH power lines, adjacent to the NWA and flood storage area, was 
previously hydroseeded. However, due to additional work in the NWA and heavy rains, the 
hydroseed is not present and will require another application for adequate vegetative growth. 

10. Ril l and gully erosion points were identified along the southern slope of the NWA due to heavy 
rains and resulting runoff. 

I I  . Rill and gully erosion points were identified along the west hillside due to heavy rains and 
resulting runoff to the flood storage area. 

12. Rill and gully erosion points were identified along the west hillside due to heavy rains and 
resulting runoff to the western swale. 

13. Rill and gully erosion points were identified along the western swale due to heavy rains and 
resulting runoff to the western swale and already saturated soil conditions. 

14. Areas in the southwestern corner of the cover system were previously seeded but will require 
application of hydroseeding. 

6.1.2.3 Corrective Actions and Follow-Up Inspections 

Following the final site inspection, all deficiencies requiring action and work remaining to be 
completed as part of the Remedial Action were discussed with TtEC's Remediation 
subcontractor, SES. All deficiencies were corrected and work to be completed were performed 
by SES. TtEC provided continued inspection of areas identified and provided updates to USEPA 
and NHDES as to corrective actions performed. 
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A follow-up inspection was conducted on 3 May 2007 to verify the status of all deficiencies/work to 
be completed items and any other deficiencies such as areas that eroded over the winter and 
hydrodseeded areas not demonstrating satisfactory vegetation stands were identified for repair, 
regrading and reseeding as needed under the remediation subcontract warranty provisions. After 
completion of the erosion repairs and additional landscaping work (see Section 3.3.11), a second 
follow-up inspection was conducted on 20 June 2007 to verify that work was acceptable. Finally, 
an inspection was made on 26 July 2007 to determine if the June 2007 hydroseeding was successful 
in establishing satisfactory vegetative cover over the erosion repair areas. 

6.2 Adherence to Health and Safety Requirements 

The TtNUS and SES Health and Safety Plans (HASPs) were adhered to throughout the project. 
This included an initial site orientation and health and safety meeting to describe the 
requirements of the HASPs to all on-site personnel prior to commencement of work activities at 
the beginning of the project (or when a new individual first arrived on site). In addition, a daily 
tailgate safety meeting was conducted with all on-site personnel prior to the day's activities. The 
tailgate meeting included discussion of the day's activities, potential hazards, proper PPE for the 
tasks, and a review of SES Safe Plans of Action (SPAs) for each activity. All personnel were 
required to sign-off on the SPAs for each activity daily to indicate they had been briefed and 
understood the potential hazards. 

Both TtNUS and SES health and safety personnel performed daily air monitoring for VOCs via a 
photoionization detector (PID) or multi-gas meter. Dust levels were monitored during all daily 
activities, and regular dust suppression activities were performed when required based on 
instrument readings and/or visual observations of dry conditions. No action levels for either 
VOCs or dust were exceeded during the duration of the project. In addition, SES performed 
periodic noise monitoring around heavy equipment and the treatment areas to determine whether 
hearing protection was required for personnel working around the equipment. 

On 28 September 2006, TtEC's health and safety officer was on site to conduct a health and 
safety audit. A few minor H&S issues were noted, which the SES Site Safety Officer and the 
TtEC Resident Inspectors corrected. No major H&S issues were noted during the audit. 

On 7 November 2006, a local union laborer, strained a shoulder muscle while moving rolls of 
geofabric in the afternoon. The strain was reported to the SES Site Safety Officer , and an 
incident report was completed and filed with SES HSO Paul Hitcho. The union laborer returned 
to work on 8 November 2006 and was assigned light to medium duty until medically cleared by 
his physician for full duty. The SES Site Safety Officer reviewed the SPA for safe lifting 
practices, including mechanical assistance for heavy and/or bulky loads during the morning 
tailgate H&S meeting. According to the Site Safety Officer, the incident was not an OSHA 
reportable incident since it was not a time-loss injury. 
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7.0 OPERATION AND MAINTENANCE (O&M) ACTIVITIES 

This section describes operation and maintenance (O&M) activities associated with the source 
control remedial action and potential problems or concerns with O&M activities. O&M activities 
related to the groundwater remedial action are addressed in the Management of Migration 
Interim RA report. 

7.1 Post-Construction Operation and Maintenance Activities 

This section describes operation and maintenance (O&M) activities associated with the remedial 
action. 

7.1.1 Operation Activities 

No operation activities, including scheduled operating events and unscheduled operating events 
are required for the source control remedy. 

7.1.2 Maintenance Activities 

Maintenance includes the routine inspection of cover components, site features, scheduled 
maintenance events, and unscheduled maintenance events. Maintenance and inspections of the 
cover and its components should be conducted by a designated representative. Also included is 
record keeping of all inspections and maintenance events conducted by the designated 
representative. 

7.1.2.1 Site Entry and Exit 

Access to the NHPC Site is restricted to the access gates located on Wright Avenue. Gates are to 
remain locked at all times and only authorized personnel are permitted on-site. The designated 
representative along with EPA, and/or NHDES will have access to the Site. 

7.1.2.2 Inspection and Maintenance Records 

Inspections will be held quarterly for the first two years and documented on the Inspection Log 
Sheet. The log sheets from all inspections will be filed with EPA and NHDES. Supplemental 
inspections may be performed immediately following significant storms or unforeseen events 
that may compromise the integrity of the remedial measures. Inspections will be held annually 
after the second year of operation. Once an inspection has been conducted, any maintenance 
work recorded should be performed within one month of the inspection. 

7.1.2.3 Quarterly Inspections and Maintenance 

Quarterly inspections will be conducted on each cover component and site features for the first two 
years. Specific items are detailed in the following sections for the vegetated cap surface, soil cover 
settlement, site fencing and posted signs, and monitoring wells. Inspections will change from 
quarterly to annually after the second year of operation. 
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7.1.2.3.1 General Inspection 

A general site inspection will be conducted for general trash/debris, signs of any dumping 
activities, and overall site conditions. 

7.1.2.3.2 Vegetative Growth 

A successful maintenance plan for the cover is dependent upon visual inspections of the Site. 
The intent of inspections is to protect and maintain the integrity of the cover to eliminate any 
potential exposure of materials beneath the cover. A designated representative will perform the 
required inspections and maintenance work as described in this section. Required maintenance 
identified by the inspections should be performed by qualified contractors in a timely manner 
following the inspections. 

The surface of the modified 13-acre site was graded using clean fill. If the grading deviates from 
the original post-closure site conditions, then regrading, reseeding, refertilization will be needed 
as necessary. 

Temporary erosion control matting installed on the steep slopes will provide initial soil 
stabilization until grass cover is established. The matting will have to be inspected during the 
material's useful life and repaired and /or replaced, if necessary. 

The vegetative cover will be inspected and maintained. The vegetation is designed to limit 
erosion of the topsoil, thereby maintaining the integrity of the soil cover. The vegetation on the 
site requires minimal maintenance and should survive with natural precipitation. Areas of dead 
or dying vegetation should be noted during inspection and re-vegetated using the specified seed 
mixture and fertilizer. Any areas that are in need of repair due to erosion or other damage should 
be seeded and fertilized immediately following repair work. This will require that topsoil, seed, 
fertilizer, etc. be readily available. 

In the spring of each growing season qualified personnel may retained to be evaluate the 
vegetative cover and topsoil. Fertilizer selection and application rates will be applied to the 
cover as required to maintain a healthy vegetative cover. 

Maintenance of the vegetated soil cover includes filling and compaction of rodent burros, holes, 
settled areas, depressions, cracked or eroded areas. The above will be filled by the appropriate 
imported fill material and will be compacted to original specifications. Any depressions noted 
where standing water accumulates should be repaired and maintained at the design grade. 

No mowing of the grass cover is anticipated. If mowing is necessary, the equipment should be 
equipped with non-aggressive tire treads to prevent any tracking of the cover topsoil. Depending 
on the type of unwanted plant growth, approved herbicides may be used for plant control. These 
activities should be performed under the direction of qualified personnel. 
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7.1.2.3.3 Soil Cover Settlement 

Settlement monitoring will be conducted on a visual basis during scheduled inspections by the 
designated representative. Areas with minimal settlement will be filled with topsoil and regraded. 
Areas with extensive settlement will require monitoring and investigation for failure in the cap 
system. 

7.1.2.3.4 Gravel Access Road and Parking Area 

Inspection of the parking area will be conducted quarterly on a visual basis looking for potholes 
and/or any signs suggesting settlement. Areas with minimal settlement will be filled accordingly. 

7.1.2.3.5 Land Use Activities 

On an annual basis, an assessment of the land use activities occurring at the Site will be performed 
to ensure that such activities do not cause an intrusion into the cover materials. The assessment will 
consist of a visual inspection conducted by a designated representative. 

7.1.2.3.6 Perimeter Site Fencing and Posted Warning Signs 

Inspection of perimeter fencing and posted signs will be conducted quarterly by a designated 
representative. Evidence of vandalism or unauthorized access should be reported to the New 
Hampshire State Police, EPA, NHDES, and the Town of Merrimack Police Department. The 
posted signs warning will be maintained so that they remain in place and are easily readable. 
Damage to the fence, gates, and/or signs will be repaired. Gate locks will be inspected to ensure 
they are working properly and replaced if necessary. 

7.1.2.3.7 Slope Stability 

Slope stability monitoring will be conducted on a visual basis during scheduled inspections by 
the designated representative. Areas with minimal erosion will be filled with topsoil and 
regraded. Areas with extensive erosion will require monitoring and investigation for failure of 
slope stability. 

7.1.2.4 Operations and Maintenance Activities/Schedule 

Maintenance of the cover components and site features should be completed in accordance with 
the Maintenance Schedule presented in Table 7-1 in addition to items documented from semi
annual inspections. 
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Table 7-1 
Operations and Maintenance Activities/Schedule 

Post-Closure Tasks Frequency of Occurrence 
First 2 Years After 2 Years 

1. Maintaining the vegetative growth and soil cover Quarterly Annual 
through annual reseeding, fertil izing, and mowing. 

2. Repairing the soil cover if settlement occurs Quarterly Annual 
3. Maintaining and repairing parking areas. Quarterly Annual 
4. Assessing that the land use activities do not cause Quarterly Annual 

intrusion into the cover materials. 
5. Maintain the perimeter site fencing and posting of signs Quarterly Annual 

to warn against digging activities. 
6. Miscellaneous Maintenance and Inspection. Quarterly Annual 

7.1.3 Annual Inspections and Maintenance 

Annual inspections will be conducted on each cover component and site features after the first two 
years. Specific items are detailed in Sections 7.1.1 and 7.1.2 for the vegetated cover system surface, 
soil cover settlement, parking areas, site fencing and posted signs. 

7.2 Potential Problems of Concerns with O&M Activities 

The potential operating problems that may be encountered at the NHPC have been summarized 
below in Table 7-2. The table addresses the potential problems, concerns, and necessary actions. 
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Table 7-2 
Potential Operational Problems and Response Actions 

GENERAL 
Potential Concern Action 
Problem 

Locks Secure Tampering, site security Replace and secure locks as necessary. 
Make sure locks are operational. 

Perimeter Fence Forced entry or seasonal damage. Repair or replace as needed 
Warning Signs Tampering or theft. Replace any damaged or stolen signs 

VEGETATED SOIL COVER 
Potential Concern Action 
Problem 

Erosion Wash out of grass, topsoil, stone Take immediate action to prevent further 
or sand. erosion and exposure of cover components. 

Recover washed out material to restore area. 
Backfill with additional soil to original grade. 
Reseed with grasses to existing conditions. 
Use erosion control matting on slopes. 

Bare Areas Potential for erosion Loosen and till topsoil. 
Reseed and mulch as necessary. 

Puddles Settlement of original cover. Till topsoil and grade, adding additional topsoil 
Standing water. if necessary and checking final elevation to 

ensure adequate drainage. Reseed and mulch. If 
ponding is minor, grading of topsoil should be 
sufficient. Significant settlement will require 
monitoring and investigation. 

Dead/Dying As with bare areas, potential for Till topsoil and reseed. 
Grass erosion Cover with erosion control mat or mulch. 
Animal Holes/ Integrity of capping system may Contact local animal control department about 
Burrows be jeopardized. Safety hazard. trapping/relocation of persistent rodent. 

Seal all holes with clean soil fill. 
Replace topsoil, seed and mulch. 

PARKING AREA AND SOIL COVER SETTLEMENT 
Potential Concern Action 
Problems 

Potholes Suggests settlement, Safety Backfill and compact to grade. 
hazard. 

Obstructions Suggests settlement, Safety Remove obstructions as soon as possible. 
hazard. Place in secure area pending off-site removal. 

Animal Potential for erosion initiation. Contact local animal control department about 
Holes/Burrows trapping/relocation of persistent rodent. 

Seal all holes with clean soil fill. 
Replace topsoil, seed and mulch. 

Soil on road Potential for washout and Clear off all soil and repair soil cover. 
surface from impassable condition. As needed, install berms to prevent further 
adjacent wash washouts. 
outs areas. 
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8.0 SUMMARY OF PROJECT COSTS 

This section provides a summary of the source control remedy project costs. 

8.1 Remediation Costs 

Table 8-1 provides a summary of costs for the source control (soil) remediation activities 
beginning with the Remedial Investigation/Feasibility Study (RI/FS) and concluding with 
completion of site restoration. Additional future costs that will be incurred include regular 
O&M. Costs associated with the management of migration (groundwater) remedy are reported in 
the Interim Management of Migration RA Report. 

Cost Elements for the Remedial Action at NHPC Site 
(dollars in thousands) 

General Second Level Costs 
Activity Areas Cost Element Cost Items ($) Subtotal ($) 

Preliminary / RI/FS RI 1,521 1,656 
Preconstruction FS 135 
Activities Remedial Project Planning and Support 81 368 

Design Community Relations 4 
Data Acquisitions 44 
Analytical Support and Data Validation 3 
Data Evaluation 10 
Treatability Study/ Pilot Testing 9 
Preliminary Design 47 
Pre-Final/Final Design 156 
Work Assignment Closeout 1 

Remediation NTCRA NTCRA Operations Building Demolition 376 376 
Activities Phase I Monitoring Well Decommissioning/ Supplemental 68 747 

Remedial Soil Investigation 
Action Geotechnical Laboratory Services 2 

Analytical Laboratory Services 6 
Surveying Services 13 
Electrician Services 2 
Site Preparation, Clearing, and Demolition of the 656 
Solidified Materials Storage Cell 

Phase II Mobilization, contaminated soils excavation, soil 
Remedial treatment (chemical fixation), soil backfilling, soil 8,765 8,785 
Action cover installation, and site restoration 

Analytical Laboratory Services 20 
Engineering Design services, RA oversight, additional site 
Services investigation oversight, O&M manual preparation , 1,417 1,417 

and RA Closeout Report preparation 

Total Remedial Action Costs $13,336 K 
Note: Costs as of August 24, 2007. 

An analysis of remediation costs versus the RA costs estimated in the ROD is provided in the 
supplemental RA Report data submittal. 
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9.0 OBSERVATIONS AND LESSONS LEARNED 

This section provides a discussion of observations and lessons learned in three areas during the 
implementation of the source control (soil) remedial action activities at the Site. 

9.1 Geotechnical Information 

Prior to the commencement of remedial activities, a geotechnical investigation of the existing 
soil characteristics would have been beneficial in determining the level of effort required in 
compaction of treated soil that was encountered during the backfilling process. Limited 
geotechnical data were available regarding in situ soils at the NHPC Site. 

During excavation, soil treatment, and backfilling operations, lower than anticipated productivity 
was experienced due to the high organic content and cohesive soils (i.e. silts) encountered in the 
existing on-site soils. Excavated soils were frequently saturated during the excavation and 
treatment processes as a result of the high groundwater conditions experienced during the 
remedial action. The saturated non-granular soils were difficult to process as they tended to 
clump forming blockages on the treatment system power screen resulting in work stoppages to 
clear the screen. In addition, treated soils backfill had to achieve compaction density 
requirements. Due to the wide variety of soil types encountered within each soil treatment batch, 
it was difficult to obtain representative samples for grain size analysis and the Modified Proctor 
laboratory tests necessary for compaction testing of soil backfill with a nuclear density gage. 

The problem determining field maximum dry densities for backfill compaction control was 
resolved by utilizing the test strip method. The test strip method required six-dead roll passes 
over a 12-inch test lift of the treated soil to be backfilled and field tests the achieved compaction. 
The average value of four tests was utilized to establish a new maximum compaction value. The 
acceptable backfill compaction rate was set at 97 percent of the maximum test strip density. The 
nuclear density gage was recalibrated based on the new compaction test. A test strip was 
constructed whenever backfill material changed significantly or every few days in order to 
maintain an accurate maximum dry field density. After the introduction of the test strip method, 
compaction requirements were achieved for the majority of compaction tests. 

9.2 Groundwater Levels 

An accurate groundwater level study to determine the Site water table during the remedial action 
would have been valuable in planning and executing the soil excavation and dewatering 
operations as the ROD required excavation of contaminated soils down to the water table. 
However, during excavation of Lagoon 1, the groundwater levels in the Lagoon 1 area were 
approximately 3 to 4 feet higher than the target excavation elevation of 102 feet, due mainly to 
the record precipitation received in the past year. In addition, the water level in Lagoon 2 at 
elevation 110.5 feet was causing a higher groundwater level in the lagoon system. 

Based on the high groundwater level encountered the soil excavation target elevations were 
raised; however, excavation below the water table occurred in all areas in order to remove the 
most contaminated soil feasible. This resulted in reduced excavation and treatment production 
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rates of contaminated soil due to the saturated soil conditions. In addition, to achieve this 
excavation depth, a significant dewatering effort amount that was not planned was necessary. 
This resulted in a significant increase in the quantity of groundwater and discharge to the 
Merrimack wastewater system as discussed in Section 3.3.5. It should be noted that a 
contributory factor to the high groundwater levels was the May 2006 flooding which resulted in 
a major floodwater removal operation as discussed in Section 3.3.6. 

9.3 Soil Treatment System ' ' 

During the NHPC Superfund Site Phase II, the remedial action excavator soil treatment method 
was more productive than the soil treatment system. The treatment system used to mix the 
chemical reagent and contaminated soil consisted of a powered screen, belt conveyors, a hopper, 
a chemical feed system, a pugmill, and belt conveyors. During winter operation, equipment 
failures and mechanical difficulties resulted in soil treatment plant shutdowns and reduced daily 
production rates. 

In early January 2006, SES requested approval to change the soil/reagent mixing process from 
the pugmill system to a method that employed excavators and front-end loaders. SES's proposal 
was based on considerable experience using this method for many of their other chemical 
fixation projects. In addition, this method had been used previously on site to process a 
treatment batch due to the pugmill feeder belt breakage and this batch passed the SPLP treatment 
criteria. Based on results for a 2-week trial period, TtNUS approved the use of the excavator soil 
mixing method for the rest of the winter operation. 

When operations resumed after the May 2006 flood recovery, SES recommenced soil treatment 
using excavator mixing because of a concern that the reagent that sat in the silos during the flood 
recovery period would cake causing uneven reagent flow and ineffective soil treatment using the 
pugmill system. Another concern was that the excavated soils saturated silty soil would not pass 
the screening process resulting in ineffective soil treatment using the pugmill system. With the 
approval of TtNUS and EPA, SES continued soil treatment using excavator mixing. Due to the 
high percentage of saturated silty soil encountered during the remainder of the excavation and 
treatment process, excavator mixing was utilized for the remainder of soil treatment activities on 
site. 

Comparison of the daily production rates and treated soil sample results show that treatment 
using the excavator mixing was as effective as the soil treatment system method and that the 
daily production rates were in general higher using the excavator mixing. In addition, less down 
time due to mechanical failure was experienced with excavator mixing, because if an 
excavator/front-end loader experienced mechanical problems, switch-out was fairly easy with 
another piece of on-site equipment. 
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10.0 OPERABLE UNIT CONTACT INFORMATION 

Contact information for parties involved with implementing the source NHPC Site source control 
remedial action is provided as follows: 

EPA Remedial Project Manager: 

Address: US EPA - Region 1 
Office of Site Remediation & Restoration 
1 Congress Street, Suite 1000 
Boston, MA 02114-2023 

Name: James Chow 
Phone: (617)918-1394 

State Remedial Project Manager: 

Address: New Hampshire Department of Environmental Services 
Waste Management Division 
Hazardous Waste Remediation Bureau 
29 Hazen Drive 
Concord, NH 03302-0095 

Name: Tom Andrews 
Phone: (603)271-2910 

Design Engineer and Construction Oversight for EPA: 

Company: Tetra Tech NUS, Inc. / Tetra Tech EC, Inc. 
Address: 55 Jonspin Road 

Wilmington, MA 01887 
Contact: James Forrelli 
Title: Project Manager 
Phone: (978)474-8412 

Design Engineer for Tetra Tech NUS, Inc. /Tetra Tech EC, Inc.: 

Company: Nobis Engineering, Inc. 
Address: 18 Chenell Drive 

Concord, NH 03301 
Contact: J. Chris Nadeau 
Title: Project Manager 
Phone: (603)224-4182 
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Phase I Remedial Subcontractor for Tetra Tech NUS, Inc: 

Company: ECI Northeast, LLC. 
Address: 3 Howe Drive, Suite 1 

Amherst, NH 03031 
Contact: Tim Cullinan 
Title: Regional Manager 
Phone: (603)821-7050 

Phase II Remedial Subcontractor for Tetra Tech NUS, Inc / Tetra Tech EC, Inc. 

Company: Sevenson Environmental Services, Inc. 
Address: 8270 Whitcomb Street 

Merrillville, IN 46410 
Contact: Steven Sharp 
Title: Project Manager 
Phone: (219)756-4686 
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LAGOON 1 AREA AND SOUTHERN WETLAND AREA 
EXCAVATION CONFIRMATION SOIL SAMPLE RESULTS EVALUATION 

PHASE II REMEDIAL ACTION (SOIL REMEDIATION) 
NEW HAMPSHIRE PLATING SITE, MERRIMACK, NEW HAMPSHIRE 

AUGUST 18, 2006 

An evaluation of the Lagoon 1 Area and the Southern Wetland Area (SWA) excavation confirmation soil 
sample results for attainment of the cleanup level for the New Hampshire Plating Company Site (NHPC 
Site) soil remediation is presented below. 

Cleanup Level 
Cleanup levels for NHPC Site soils were established to protect the aquifer from soil leachate. The Excel-
Crystal Ball Transport (ECTran) model was used to estimate residual soil levels that are not expected to 
impair future groundwater quality. Soil clean-up levels for cadmium were developed for each major 
source areas to account for variation in flow paths, hydrogeologic conditions and contaminant 
concentrations. Lagoon 1 Area and the SWA were modeled as one source area resulting in a cadmium 
soil cleanup level of 6.42 mg/kg. 

The soil cadmium cleanup level is used to identify the contaminated soil areas of the NHPC Site that 
need to be excavated and treated, using the chemical fixation process, to prevent leaching of metals from 
treated soils when backfilled on-site. 

Lagoon 1 Area/SWA Excavation Confirmation Sampling 
As of the end of April 2006 the contaminated soils within the Lagoon 1 Area and the SWA have been 
excavated to an elevation ranging from 104 feet in Lagoon 1 to 105.5 feet in the SWA. The extent of the 
excavation encompasses the contaminated areas as identified by the remedial design drawings. The 
SWA was excavated to the actual water table while the Lagoon 1 Area was excavated to a depth 1 to 1.5 
feet below the actual water table. Soil excavation confirmation samples for cadmium analysis were 
collected from the excavation sidewalls. The initial approach to implementing the cleanup level for the site 
was to excavate the sidewall soil such that the residual soil cadmium concentration does not exceed the 
cleanup level. Therefore, when excavation sidewall soil cadmium levels exceed the soil cleanup level, 
additional soil was excavated and the sidewall sampled again. Some locations have been re-excavated 
three times. 

The soil excavation confirmation samples are composite soil samples collected from the sidewall at 
intervals of 25 feet on center. At each sample location, the composite sample was prepared by obtaining 
soil aliquots at a 2-foot interval along a vertical transect from the bottom to top of excavation. Typically 
the length of the vertical transect ranges from 6 to 14 feet, therefore the number of soil aliquots typically 
obtained from each sample location ranges from four to eight. 

A total of 34 sidewall locations were sampled; 19 from the Lagoon 1 Area and 15 from the SWA as shown 
in Drawing 1. The residual cadmium concentrations in the excavation sidewall soils based on samples 
collected as of May 4, 2006 are provided in Table 1 (attached). The mean cadmium soil concentration for 
the 34 sample locations is 2.99 mg/kg; the results range from a less-than-detection-limit value (non 
detect) to a maximum value being 21 mg/kg. Results for 2 locations exceed the 6.42 mg/kg cadmium soil 
concentration cleanup level. Non detect results were recorded for 7 locations (21 percent of results). 

Statistical Analysis 
To determine whether the lateral extent of the Lagoon 1 Area/SWA excavation has attained the required 
clean up level, a statistical analysis of the sidewall soil sample results was performed. The approach is 
based on the assumption that most of the soil exceeding the cleanup level, including the soil with the 
highest cadmium concentrations, has been excavated such that the upper confidence limit (UCL) of the 
mean cadmium concentration in the remaining soil is at or below the cleanup level. The 95 percent UCL 
equals or exceeds the true mean 95 percent of the time. The 95 percent UCL of the arithmetic mean 
accounts for the uncertainty in estimating the true mean of an environmental data set and provides 
reasonable confidence that the true mean will not be underestimated. 
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Statistical methods for determining whether the mean concentration of the site is less than a cleanup 
standard presented in Methods for Evaluating the Attainment of Cleanup Standards (EPA 230/02-89-042) 
Chapter 6 assume that the contaminant concentrations follow a normal distribution, and calculate an 
upper confidence limit (UCL) based on the Students-t statistic. The Lagoon 1 Area/SWA excavation 
sidewall soil cadmium concentration data set was analyzed using a TtNUS-modified version of EPA's 
ProUCL (Version 3.00.02, August 2004) software. This software calculates the 95 percent UCLs using 15 
different computation methods, 5 parametric and 10 non-parametric. ProUCL then suggests which UCL is 
most appropriate for the data set. 

Using the mean as the basis of comparison to the cleanup level involved the following procedures for 
handling certain data such as duplicate results, replicate results, less-than-detection-limit results, and 
outliers. 

Replicate and duplicate sample results were averaged. 

Values reported as being less less-than-detection-limit (non detects) were included in the 
analysis at the reporting detection limit. 

All data not known to be in error was considered valid. No outliers were identified. The maximum 
soil cadmium concentration value is 23 mg/kg from a Lagoon 1 eastern sidewall sample location 
13 (L1-13). This location is significantly beyond the limit of known site activity; however, a 
replicate sample from this location yielded a similar value (19 mg/kg) verifying the initial result. 
Follow-up sampling of this location was performed and consisted of collecting four grab samples 
that yielded non detect results for cadmium. While the averaged composite sample result skews 
the data and appears to be an outlier, this value is not known to be in error and was thus 
considered valid for the purpose of the analysis. 

Results 
The Lagoon 1 Area/SWA excavation soil cadmium data statistical analysis results are summarized below. 

Variable cadmium (mg/kg) 
Number of Valid Samples 34 
Number of Unique Samples 30 
Minimum 0.094 
Maximum 21 
Mean 2.99 
Median 2.4 
Standard Deviation 3.69 
Variance 13.6 
Coefficient of Variation 1.23 
Skewness 3.70 
Approximate Gamma UCL 4.09 

According to ProUCL, the Lagoon 1 Area/SWA excavation confirmation cadmium soil data does not 
follow a normal distribution. ProUCL determined, based on goodness of fit tests, that the data follows a 
gamma distribution and therefore the approximate gamma UCL is, therefore, a more appropriate UCL to 
use for evaluating the attainment of the cleanup standard. The calculated mean of the Lagoon 1 
Area/SWA excavation confirmation cadmium soil data is 2.99 mg/kg and the 95 percent gamma UCL is 
4.09 mg/kg. It should be noted that the approximate gamma UCL (4.09) calculated by ProUCL is slightly 
higher than the Students-t UCL (4.06). 

According to the ProUCL Version 3.0 User Guide "Many positively skewed data sets follow a lognormal 
as well as a gamma distribution. Gamma distribution can be used to model positively skewed 
environmental data sets. It is observed that the use of a gamma distribution results in reliable and stable 
95% UCL values. It is therefore, desirable to test if an environmental data set follows a gamma 
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distribution. If a skewed data set does follow a gamma model, then a 95% UCL of the population mean 
should be computed using a gamma distribution." 

Conclusion 
The calculated mean of cadmium analytical results for 34 Lagoon 1 Area/SWA excavation sidewall 
confirmation soil sample locations is 2.99 mg/kg, which indicates that the 6.42 mg/kg cleanup level has 
been attained. To account for the uncertainty in estimating the true mean of the data set the 95 percent 
UCL for this data set was calculated using ProUCL, an EPA statistical software program. ProUCL found 
that the data set does not follow a normal distribution and determined that the approximate gamma 95 
percent UCL of 4.09 mg/kg provides the most appropriate UCL. Based on this analysis, it can be stated 
that the true mean of the Lagoon 1 Area/SWA excavation sidewall soil cadmium concentration is probably 
equal to or less than 4.09 mg/kg. This value is significantly less than the cleanup level of 6.42 mg/kg. 
Therefore, the statistical analysis result indicates, with reasonable assurance, that the cleanup level for 
the NHPC Site Lagoon 1 Area/SWA excavation sidewall is attained. 

Reference 
US Environmental protection Agency, 1989. Methods for Evaluating the Attainment of Cleanup Standards 
(EPA 230/02-89-042). February 1989. 

US Environmental Protection Agency, 2002. Estimation of the Exposure Point Concentration Term Using 
a Gamma Distribution. Technology Support Center Issue. Office of Solid Waste and Emergency 
Response. EPA 600/R-02/084. October. 

ProUCL Version 3.0 User Guide, April 2004. Authors: Anita Singh, Lockheed Martin Environmental 
Services; Ashok K. Singh, University of Nevada; and Robert W. Maichle, Lockheed Martin Environmental 
Services. 
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Table 1 
Lagoon 1 Area and Southern Wetland Area (SWA) Soil Excavation Sample Cadmium Results 

Phase II Remedial Action (Soil Remediation), New Hampshire Plating Site, Merrimack, NH 
Excavation Area Sample Location ID Cadmium (mg/kg) Comments 

Lagoon 1 NHP-L1-01C 0.48U 
NHP-L1-02C 0.52U 
NHP-L1-03 6.2 
NHP-L1-04 3.5 
NHP-L1-05B 3.2 
NHP-L1-06 2.5 
NHP-L1-07 5.2 
NHP-L1-08A •••ma 
NHP-L1-08A-1 NHP-L1-08A replicate 
NHP-L1-08A-2 2.2 •̂ ••D NHP-L1-08A replicate 
NHP-L1-09A 2.2 
NHP-L1-10B 0.50U 
NHP-L1-DUP05 0.50U NHP-L1-10B duplicate 
NHP-L1-11A 3 
NHP-L1-12A 0.79 
NHP-L1-DUP04 1.1 NHP-L1-12A duplicate 
NHP-L1-13A m^HRi
NHP-L1-13A-1 Hî H^̂ Hsl NHP-L1-13A replicate 
NHP-L1-14A 0.46U 
NHP-L1-15A 1.8 
NHP-L1-16A 0.47U 
NHP-L1-17A 0.51U 
NHP-L1-18A 2.3 
NHP-L1-19B 0.094J 

Southern Wetland NHP-SW-01C ND 
Area NHP-SW-02A 2.3 

NHP-SW-03 2.5 
NHP-SW-04C 3.9 
NHP-SW-05A 3.3 
NHP-SW-06B 0.97 
NHP-SW-07C 2.6 
NHP-SW-DUP03 2.6 NHP-SW-07C duplicate 
NHP-SW-08 3.0 
NHP-SW-09B 0.26J 
NHP-SW-10 3.9 
NHP-SW-DUP02 5.6 NHP-SW-10 duplicate 
NHP-SW-11B 1.3 
NHP-SW-12A 3.9 
NHP-SW-13A 0.62 
NHP-SW-14A 4.7 
NHP-SW-15B 5.3 

Laboratory: Alpha Analytical 
Notes: 
Results exceeding cleanup level indicated by black background. 
Alpha character following location number designates re-excavation sample; "A" designates first re-excavation, "B" designates 
second re-excavation and "C" designates third re-excavation. 
Numerical character following location number designates replicate sample;" 1" designates first replicate sample and '2" designates 
second replicate sample. 
J estimated positive result above MDL but below RDL 
L1 Lagoon 1 Area 
MDL method detection limit 
pg/L micrograms per liter 
NA not applicable 
U not detected at or above the MDL and presented at the level of the laboratory RDL 
RDL reporting detection limit 
SW Southern Wetland Area 

FinalLagoon1SWACIeanupEval.doc TETRA TECH NUS, INC 



FINAL 

NEW HAMPSHIRE STATE 
PLANE COORDINATE SYSTEM 

NAD 83 AGGREGATE INDUSTRIES
NDRTHEAST REGIDN, INC,


S. WETLAND & LAGOON 1 SAMPLE RESULTS 

NH PLATING COMPANY SITE REMEDIAL DESIGN 

U.S. ENVIRONMENTAL PROTECTION AGENCY 

MERRIMACK. NEW HAMPSHIRE 

FinalLagoonl SWACIeanupEval.doc TETRA TECH NUS, INC 



APPENDIX A-2 

LAGOON 2 

EXCAVATION CONFIRMATION SOIL SAMPLE RESULTS EVALUATION 



FINAL


LAGOON 2 AREA 
EXCAVATION CONFIRMATION SOIL SAMPLE RESULTS EVALUATION 

PHASE II REMEDIAL ACTION (SOIL REMEDIATION) 
NEW HAMPSHIRE PLATING SITE, MERRIMACK, NEW HAMPSHIRE 

AUGUST 24, 2006 

An evaluation of the Lagoon 2 Area excavation confirmation soil sample results for attainment of the 
cleanup level for the New Hampshire Plating Company Site (NHPC Site) soil remediation is presented 
below. 

Cleanup Level 
Cleanup levels for NHPC Site soils were established to protect the aquifer from soil leachate. The Excel-
Crystal Ball Transport (ECTran) model was used to estimate residual soil levels that are not expected to 
impair future groundwater quality. Soil clean-up levels for cadmium were developed for each major 
source areas to account for variation in flow paths, hydrogeologic conditions and contaminant 
concentrations. Lagoon 2 Area was modeled as one source area resulting in a cadmium soil cleanup 
level of 2.55 mg/kg. 

The soil cadmium cleanup level is used to identify the contaminated soil areas of the NHPC Site that 
need to be excavated and treated, using the chemical fixation process, to prevent leaching of metals from 
treated soils when backfilled on-site. 

Lagoon 2 Area Excavation Confirmation Sampling 

The Lagoon 2 area target excavation elevation was established at evaluation 105 feet (approximate water 
table elevation), subject to revision by TtNUS depending on the actual water table encountered. During 
the excavation operations, the presence of a clay layer in Lagoon 2 permitted the actual excavation to an 
elevation of 105 feet or lower throughout most of the Lagoon 2 Area. Excavated to the top of the clay 
layer established a dry solid base for backfilling operations with minimal groundwater encountered and no 
dewatering was necessary. However, in the northwest area of Lagoon 2, the actual water table 
encountered was higher; therefore the target excavation elevation was revised to 106 feet for that area. 

The extent of the excavation encompasses the contaminated areas as identified by the remedial design 
drawings. Soil excavation confirmation samples for cadmium analysis were collected from the excavation 
sidewalls. The initial approach to implementing the cleanup level for the site was to excavate the sidewall 
soil such that the residual soil cadmium concentration does not exceed the cleanup level. Therefore, 
when excavation sidewall soil cadmium levels exceed the soil cleanup level, additional soil was 
excavated and the sidewall sampled again. Some locations were re-excavated three times. 

The soil excavation confirmation samples are composite soil samples collected from the sidewall at 
intervals of 25 feet on center. At each sample location, the composite sample was prepared by obtaining 
soil aliquots at a 2-foot interval along a vertical transect from the bottom to top of excavation. Typically 
the length of the vertical transect ranges from 6 to 14 feet, therefore the number of soil aliquots typically 
obtained from each sample location ranges from four to eight. 

A total of 34 sidewall locations were sampled; 17 each from the eastern and western excavation sidewalls 
as shown in Drawing 1. The residual cadmium concentrations in the excavation sidewall soils based on 
samples collected as of August 18, 2006 are provided in Table 1 (attached). The mean cadmium soil 
concentration for the 34 sample locations is 0.95 mg/kg; the results range from a less-than-detection-limit 
value (non detect) to a maximum value of 6.2 mg/kg. The result for one location exceeds the 2.55 mg/kg 
cadmium soil concentration cleanup level. Non detect results were recorded for 12 locations (35 percent 
of results). 

Statistical Analysis 
To determine whether the lateral extent of the Lagoon 2 Area excavation has attained the required clean 
up level, a statistical analysis of the sidewall soil sample results was performed. The approach is based 
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on the assumption that most of the soil exceeding the cleanup level, including the soil with the highest 
cadmium concentrations, has been excavated such that the upper confidence limit (UCL) of the mean 
cadmium concentration in the remaining soil is at or below the cleanup level. The 95 percent UCL equals 
or exceeds the true mean 95 percent of the time. The 95 percent UCL of the arithmetic mean accounts for 
the uncertainty in estimating the true mean of an environmental data set and provides reasonable 
confidence that the true mean will not be underestimated. 

Statistical methods for determining whether the mean concentration of the site is less than a cleanup 
standard presented in Methods for Evaluating the Attainment of Cleanup Standards (EPA 230/02-89-042) 
Chapter 6 assume that the contaminant concentrations follow a normal distribution, and calculate an 
upper confidence limit (UCL) based on the Students-t statistic. The Lagoon 2 Area excavation sidewall 
soil cadmium concentration data set was analyzed using a TtNUS-modified version of EPA's ProUCL 
(Version 3.00.02, August 2004) software. This software calculates the 95 percent UCLs using 15 
different computation methods, 5 parametric and 10 non-parametric. ProUCL then suggests which UCL is 
most appropriate for the data set. 

Using the mean as the basis of comparison to the cleanup level involved the following procedures for 
handling certain data such as duplicate results, replicate results, less-than-detection-limit results, and 
outliers. 

Replicate and duplicate sample results were averaged. 

Values reported as being less less-than-detection-limit (non detects) were included in the 
analysis at the reporting detection limit. 

All data not known to be in error was considered valid. No outliers were identified. The maximum 
soil cadmium concentration value is 6.2 mg/kg from a Lagoon 2 eastern sidewall sample location 
25 (L2-25). While the averaged composite sample result skews the data and appears to be an 
outlier, this value is not known to be in error and was thus considered valid for the purpose of the 
analysis. 

Results 
The Lagoon 2 Area excavation soil cadmium data statistical analysis results are summarized below. 

Variable cadmium (mg/kg) 
Number of Valid Samples 34 
Number of Unique Samples 24 
Minimum 0.15 
Maximum 6.2 
Mean 0.95 
Median 0.5 
Standard Deviation 1.15 
Variance 1.33 
Coefficient of Variation 1.22 
Skewness 3.20 
Chebyshev UCL 1.81 

According to ProUCL, the Lagoon 2 Area excavation confirmation cadmium soil data does not follow a 
normal distribution. ProUCL determined, based on goodness of fit tests, that the data follows a 
Chebyshev distribution and therefore the Chebyshev UCL is, therefore, a more appropriate UCL to use 
for evaluating the attainment of the cleanup standard. The calculated mean of the Lagoon 2 Area 
excavation confirmation cadmium soil data is 0.95 mg/kg and the 95 percent Chebyshev UCL is 1.81 
mg/kg. It should be noted that the Chebyshev UCL (1.81) calculated by ProUCL is higher than the 
Students-t UCL (1.28). 
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Conclusion 
The calculated mean of cadmium analytical results for 34 Lagoon 2 Area excavation sidewall confirmation 
soil sample locations is 0.95 mg/kg, which indicates that the 2.55 mg/kg cleanup level has been attained. 
To account for the uncertainty in estimating the true mean of the data set the 95 percent UCL for this data 
set was calculated using ProUCL, an EPA statistical software program. ProUCL found that the data set 
does not follow a normal distribution and determined that the Chebyshev 95 percent UCL of 1.81 mg/kg 
provides the most appropriate UCL. Based on this analysis, it can be stated that the true mean of the 
Lagoon 2 Area excavation sidewall soil cadmium concentration is probably equal to or less than 1.81 
mg/kg. This value is somewhat less than the cleanup level of 2.55 mg/kg. Therefore, the statistical 
analysis result indicates, with reasonable assurance, that the cleanup level for the NHPC Site Lagoon 2 
Area excavation sidewall is attained. 
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Table 1 
Lagoon 2 Area Soil Excavation Sample Cadmium Results 

Phase II Remedial Action (Soil Remediation), New Hampshire Plating Site, Merrimack, NH 
Excavation Area Sample Location ID 
Lagoon 2 NHP-L2-01A 

NHP-L2-02A 
NHP-L2-02A-1 
NHP-L2-03A 
NHP-L2-04 
NHP-L2-05 
NHP-L2-06 
NHP-L2-07 
NHP-L2-08 
NHP-L2-09A 
NHP-L2-10A 
NHP-L2-11A 
NHP-L2-12 
NHP-L2-13 
NHP-L2-14 
NHP-L2-15 
NHP-L2-DUP03 
NHP-L2-16 
NHP-L2-17 
NHP-L2-18 
NHP-L2-19 
NHP-L2-20 
NHP-L2-21 
NHP-L2-22A 
NHP-L2-23 
NHP-L2-24A 
NHP-L2-25A 
NHP-L2-26 
NHP-L2-27 
NHP-L2-28 
NHP-L2-29 
NHP-L2-30 
NHP-L2-31 
NHP-L2-32A 
NHP-L2-33A 
NHP-L2-34A 

Laboratory: Alpha Analytical 
Notes: 

Cadmium (mg/kg) Comments 
2.3MMM n̂ni 
1.7 NHP-L2-02A-1 replicate 

0.45 U 
1.1 

0.35 J 
1.1 

0.44 U 
0.47 
0.5 U 

0.54 
0.5 U 

0.44 J 
2.4 
1.9 

0.53 U 
0.53 U NHP-L2-1 5 duplicate 
0.5 U 

0.47 U 
0.22 J 
0.48 U 
0.74 
2.2 

0.48 U 
1.7 
0.5 U 

••̂ •••̂ •̂£90.51 U 
0.17 J 
0.52 U 
0.15 J 
0.22 J 
0.74 
0.34 J 
0.27 J 
0.34 J 

Results exceeding cleanup level indicated by black background. 
Alpha character following location number designates re-excavation sample: A" designates first re-excavation, "B" designates 
second re-excavation and "C" designates third re-excavation. 
Numerical character following location number designates replicate sample:"1" designates first replicate sample and '2" designates 
second replicate sample. 
J estimated positive result above MDL but below RDL 
L2 Lagoon 2 Area 
MDL method detection limit 
mg/kg milligram per kilogram 
NA not applicable 
U not detected at or above the MDL and presented at the level
RDL reporting detection limit 

 of the laboratory RDL 
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FORMER BUILDING AREA 
EXCAVATION CONFIRMATION SOIL SAMPLE RESULTS EVALUATION 

PHASE II REMEDIAL ACTION (SOIL REMEDIATION) 
NEW HAMPSHIRE PLATING SITE, MERRIMACK, NEW HAMPSHIRE 

AUGUST 24, 2006 

An evaluation of the Former Building Area excavation confirmation soil sample results for attainment of 
the cleanup level for the New Hampshire Plating Company Site (NHPC Site) soil remediation is presented 
below. 

Cleanup Level 
Cleanup levels for NHPC Site soils were established to protect the aquifer from soil leachate. The Excel-
Crystal Ball Transport (ECTran) model was used to estimate residual soil levels that are not expected to 
impair future groundwater quality. Soil clean-up levels for cadmium were developed for each major 
source areas to account for variation in flow paths, hydrogeologic conditions and contaminant 
concentrations. The Former Building Area was modeled as one source area resulting in a cadmium soil 
cleanup level of 3.30 mg/kg. 

The soil cadmium cleanup level is used to identify the contaminated soil areas of the NHPC Site that 
need to be excavated and treated, using the chemical fixation process, to prevent leaching of metals from 
treated soils when backfilled on-site. 

Former Building Area Excavation Confirmation Sampling 

In the southern area of the site where the Former Building Area is located groundwater levels were lower 
and in the excavation groundwater was encountered at approximately 104 feet, which was set as the 
target excavation elevation for that area. 

The extent of the excavation encompasses the contaminated areas as identified by the remedial design 
drawings. Soil excavation confirmation samples for cadmium analysis were collected from the excavation 
sidewalls. The initial approach to implementing the cleanup level for the site was to excavate the sidewall 
soil such that the residual soil cadmium concentration does not exceed the cleanup level. Therefore, 
when excavation sidewall soil cadmium levels exceed the soil cleanup level, additional soil was 
excavated and the sidewall sampled again. Some locations have been re-excavated twice. 

The soil excavation confirmation samples are composite soil samples collected from the sidewall at 
intervals of 25 feet on center. At each sample location, the composite sample was prepared by obtaining 
soil aliquots at a 2-foot interval along a vertical transect from the bottom to top of excavation. Typically 
the length of the vertical transect ranges from 16 to 20 feet, therefore the number of soil aliquots typically 
obtained from each sample location ranges from nine to eleven. 

A total of 21 sidewall locations were sampled from the four excavation sidewalls as shown in Drawing 1. 
The residual cadmium concentrations in the excavation sidewall soils based on samples collected as of 
August 17, 2006 are provided in Table 1 (attached). The mean cadmium soil concentration for the 17 
sample locations is 1.37 mg/kg; the results range from a less-than-detection-limit value (non detect) to a 
maximum value being 5.4 mg/kg. Results for three locations exceed the 3.3 mg/kg cadmium soil 
concentration cleanup level. Non detect results were recorded for four locations (19 percent of results). 

Statistical Analysis 
To determine whether the lateral extent of the Former Building Area excavation has attained the required 
clean up level, a statistical analysis of the sidewall soil sample results was performed. The approach is 
based on the assumption that most of the soil exceeding the cleanup level, including the soil with the 
highest cadmium concentrations, has been excavated such that the upper confidence limit (UCL) of the 
mean cadmium concentration in the remaining soil is at or below the cleanup level. The 95 percent UCL 
equals or exceeds the true mean 95 percent of the time. The 95 percent UCL of the arithmetic mean 
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accounts for the uncertainty in estimating the true mean of an environmental data set and provides 
reasonable confidence that the true mean will not be underestimated. 

Statistical methods for determining whether the mean concentration of the site is less than a cleanup 
standard presented in Methods for Evaluating the Attainment of Cleanup Standards (EPA 230/02-89-042) 
Chapter 6 assume that the contaminant concentrations follow a normal distribution, and calculate an 
upper confidence limit (UCL) based on the Students-t statistic. The Lagoon 3 & 4 Area excavation 
sidewall soil cadmium concentration data set was analyzed using a TtNUS-modified version of EPA's 
ProUCL (Version 3.00.02, August 2004) software. This software calculates the 95 percent UCLs using 15 
different computation methods, 5 parametric and 10 non-parametric. ProUCL then suggests which UCL is 
most appropriate for the data set. 

Using the mean as the basis of comparison to the cleanup level involved the following procedures for 
handling certain data such as duplicate results, replicate results, less-than-detection-limit results, and 
outliers. 

Replicate and duplicate sample results were averaged. 

Values reported as being less less-than-detection-limit (non detects) were included in the 
analysis at the reporting detection limit. 

All data not known to be in error was considered valid. No outliers were identified. The maximum 
soil cadmium concentration value is 5.4 mg/kg from Former Building Area northern excavation 
sidewall sample location 17 (BA-17). This value is not known to be in error and was thus 
considered valid for the purpose of the analysis. 

In addition, the cadmium result for sample location BA-19 was not included the evaluation because this 
sample location is in portion of the excavation sidewall that is a common boundary between the Former 
Building Area and the Discharge Pipe Area (another area of concern) and will be excavated. 

Results 
The Former Building Area excavation soil cadmium data statistical analysis results are summarized 
below. 

Variable cadmium (mg/kg) 
Number of Valid Samples 21 
Number of Unique Samples 21 
Minimum 0.058 
Maximum 5.4 
Mean 1.37 
Median 0.53 
Standard Deviation 1.51 
Variance 2.27 
Coefficient of Variation 1.10 
Skewness 1.40 
Approximate Gamma UCL 2.16 

According to ProUCL, the Former Building Area excavation confirmation cadmium soil data does not 
follow a normal distribution. ProUCL determined, based on goodness of fit tests, that the data follows a 
gamma distribution and therefore the approximate gamma UCL is, therefore, a more appropriate UCL to 
use for evaluating the attainment of the cleanup standard. The calculated mean of the Former Building 
Area excavation confirmation cadmium soil data is 1.37 mg/kg and the 95 percent gamma UCL is 2.16 
mg/kg. It should be noted that the approximate gamma UCL (2.16) calculated by ProUCL is slightly higher 
than the Students-t UCL (1.94). 
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Conclusion 
The calculated mean of cadmium analytical results for 39 Former Building Area excavation sidewall 
confirmation soil sample locations is 1.37 mg/kg, which indicates that the 3.30 mg/kg cleanup level has 
been attained. To account for the uncertainty in estimating the true mean of the data set the 95 percent 
UCL for this data set was calculated using ProUCL, an EPA statistical software program. ProUCL found 
that the data set does not follow a normal distribution and determined that the approximate gamma UCL 
of 2.16 mg/kg provides the most appropriate UCL. Based on this analysis, it can be stated that the true 
mean of the Former Building Area excavation sidewall soil cadmium concentration is probably equal to or 
less than 2.16 mg/kg, which is less than the cleanup level of 3.30 mg/kg. Therefore, the statistical 
analysis result indicates, with reasonable assurance, that the cleanup level for the NHPC Site Former 
Building Area excavation sidewall is attained. 
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Table 1 
Former Building Area Soil Excavation Sample Cadmium Results 

Phase II Remedial Action (Soil Remediation), New Hampshire Plating Site, Merrimack, NH 
Excavation Area 

Former Building Area 

Laboratory: Alpha Analytical 
Notes: 
Results exceeding cleanup level

Sample Location ID Cadmium (mg/kg) 
NHP-BA-01 0.26 J 
NHP-BA-02 1.8 
NHP-BA-03 0.45 U 
NHP-BA-04 0.53 U 
NHP-BA-05 0.5 U 
NHP-BA-06 0.49 U 
NHP-BA-DUP-01 0.49 U 
NHP-BA-07 0.22 J 
NHP-BA-08 0.52 
NHP-BA-09 1.3 
NHP-BA-10 0.55 
NHP-BA-1 1 0.27 J 
NHP-BA-12 0.2 J 
NHP-BA-1 3 2 
NHP-BA-1 4A 1.2 
NHP-BA-1 5 0.058 J 
NHP-BA-1 6 3.1 
NHP-BA-1 7 5.4 
NHP-BA-1 8 2.2 
NHP-BA-20 4 
NHP-BA-DUP-02 4.1 
NHP-BA-21 0.084 J 
NHP-BA-22 3.6 

 indicated by black background. 

Comments 

NHP-BA-06 duplicate 

NHP-BA-20 duplicate 

Alpha character following location number designates re-excavation sample; "A" designates first re-excavation, "B" designates 
second re-excavation and "C" designates third re-excavation. 
Numerical character following location number designates replicate sample; "1" designates first replicate sample and '2" designates 
second replicate sample. 
J estimated positive result above MDL but below RDL 
BA Former Building Area 
MDL method detection limit 
mg/kg milligram per kilogram 
NA not applicable 
U not detected at or above the MDL and presented at the level of the laboratory RDL 
RDL reporting detection limit 
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LAGOONS 3 & 4 AREA 
EXCAVATION CONFIRMATION SOIL SAMPLE RESULTS EVALUATION 

PHASE II REMEDIAL ACTION (SOIL REMEDIATION) 
NEW HAMPSHIRE PLATING SITE, MERRIMACK, NEW HAMPSHIRE 

SEPTEMBER 8, 2006 

An evaluation of the Lagoons 3 & 4 Area excavation confirmation soil sample results for attainment of the cleanup 
level for the New Hampshire Plating Company Site (NHPC Site) soil remediation is presented below. 

Cleanup Level 
Cleanup levels for NHPC Site soils were established to protect the aquifer from soil leachate. The Excel-Crystal 
Ball Transport (ECTran) model was used to estimate residual soil levels that are not expected to impair future 
groundwater quality. Soil clean-up levels for cadmium were developed for each major source areas to account for 
variation in flow paths, hydrogeologic conditions and contaminant concentrations. Lagoons 3 & 4 Area was 
modeled as one source area resulting in a cadmium soil cleanup level of 2.42 mg/kg. 

The soil cadmium cleanup level is used to identify the contaminated soil areas of the NHPC Site that need to be 
excavated and treated, using the chemical fixation process, to prevent leaching of metals from treated soils when 
backfilled on-site. 

Lagoons 3 & 4 Area Excavation Confirmation Sampling 

The Lagoons 3 & 4 area target excavation elevation was established at evaluation 106 feet (approximate water table 
elevation), based on groundwater elevations and depth of contamination. 

The extent of the excavation encompasses the contaminated areas as identified by the remedial design drawings. Soil 
excavation confirmation samples for cadmium analysis were collected from the excavation sidewalls. The initial 
approach to implementing the cleanup level for the site was to excavate the sidewall soil such that the residual soil 
cadmium concentration does not exceed the cleanup level. Therefore, when excavation sidewall soil cadmium levels 
exceed the soil cleanup level, additional soil was excavated and the sidewall sampled again. Some locations have 
been re-excavated twice. 

The soil excavation confirmation samples are composite soil samples collected from the sidewall at intervals of 25 
feet on center. At each sample location, the composite sample was prepared by obtaining soil aliquots at a 2-foot 
interval along a vertical transect from the bottom to top of excavation. Typically the length of the vertical transect 
ranges from 6 to 14 feet, therefore the number of soil aliquots typically obtained from each sample location ranges 
from four to eight. 

A total of 39 sidewall locations were sampled; 17 each from the eastern and western excavation sidewalls as shown 
in Drawing 1. The residual cadmium concentrations in the excavation sidewall soils based on samples collected as 
of August 29, 2006 are provided in Table 1 (attached). The mean cadmium soil concentration for the 39 sample 
locations is 0.89 mg/kg; the results range from a less-than-detection-limit value (non detect) to a maximum value 
being 4.5 mg/kg. Results for one location exceed the 2.42 mg/kg cadmium soil concentration cleanup level. Non 
detect results were recorded for 12 locations (31 percent of results). 

Statistical Analysis 
To determine whether the lateral extent of the Lagoons 3 & 4 Area excavation has attained the required clean up 
level, a statistical analysis of the sidewall soil sample results was performed. The approach is based on the 
assumption that most of the soil exceeding the cleanup level, including the soil with the highest cadmium 
concentrations, has been excavated such that the upper confidence limit (UCL) of the mean cadmium concentration 
in the remaining soil is at or below the cleanup level. The 95 percent UCL equals or exceeds the true mean 95 
percent of the time. The 95 percent UCL of the arithmetic mean accounts for the uncertainty in estimating the true 
mean of an environmental data set and provides reasonable confidence that the true mean will not be 
underestimated. 
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Statistical methods for determining whether the mean concentration of the site is less than a cleanup standard 
presented in Methods for Evaluating the Attainment of Cleanup Standards (EPA 230/02-89-042) Chapter 6 assume 
that the contaminant concentrations follow a normal distribution, and calculate an upper confidence limit (UCL) 
based on the Students-t statistic. The Lagoon 3 & 4 Area excavation sidewall soil cadmium concentration data set 
was analyzed using a TtNUS-modified version of EPA's ProUCL (Version 3.00.02, August 2004) software. This 
software calculates the 95 percent UCLs using 15 different computation methods, 5 parametric and 10 non
parametric. ProUCL then suggests which UCL is most appropriate for the data set. 

Using the mean as the basis of comparison to the cleanup level involved the following procedures for handling 
certain data such as duplicate results, replicate results, less-than-detection-limit results, and outliers. 

Replicate and duplicate sample results were averaged. 

Values reported as being less less-than-detection-limit (non detects) were included in the analysis at the 
reporting detection limit. 

All data not known to be in error was considered valid. No outliers were identified. The maximum soil 
cadmium concentration value is 4.5 mg/kg from a Lagoons 3 & 4 western excavation sidewall sample 
location 22 (L3-22). While the averaged composite sample result skews the data and appears to be an 
outlier, this value is not known to be in error and was thus considered valid for the purpose of the analysis. 

Results 
The Lagoons 3 & 4 Area excavation soil cadmium data statistical analysis results are summarized below. 

Variable cadmium (mg/kg) 
Number of Valid Samples 39 
Number of Unique Samples 31 
Minimum 0.044 
Maximum 4.5 
Mean 0.89 
Median 0.5 
Standard Deviation 0.92 
Variance 0.84 
Coefficient of Variation 1.03 
Skewness 1.88 
99 percent Chebyshev UCL 2.35 

According to ProUCL, the Lagoons 3 & 4 Area excavation confirmation cadmium soil data does not follow a 
normal distribution. ProUCL determined, based on goodness of fit tests, that the data follows a Chebyshev 
distribution and therefore the 99 percent Chebyshev UCL is, therefore, a more appropriate UCL to use for evaluating 
the attainment of the cleanup standard. The calculated mean of the Lagoons 3 & 4 Area excavation confirmation 
cadmium soil data is 0.89 mg/kg and the 99 percent Chebyshev UCL is 2.35 mg/kg. It should be noted that the 
Chebyshev UCL (2.35) calculated by ProUCL is higher than the Students-t UCL (1.13). 

Conclusion 
The calculated mean of cadmium analytical results for 39 Lagoons 3 & 4 Area excavation sidewall confirmation soil 
sample locations is 0.89 mg/kg, which indicates that the 2.42 mg/kg cleanup level has been attained. To account for 
the uncertainty in estimating the true mean of the data set the 95 percent UCL for this data set was calculated using 
ProUCL, an EPA statistical software program. ProUCL found that the data set does not follow a normal distribution 
and determined that the Chebyshev 99 percent UCL of 2.35 mg/kg provides the most appropriate UCL. Based on 
this analysis, it can be stated that the true mean of the Lagoons 3 & 4 Area excavation sidewall soil cadmium 
concentration is probably equal to or less than 2.35 mg/kg. This value is slightly less than the cleanup level of 2.42 
mg/kg. Therefore, the statistical analysis result indicates, with reasonable assurance, that the cleanup level for the 
NHPC Site Lagoons 3 & 4 Area excavation sidewall is attained. 
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Table 1 
Lagoons 3 & 4 Area Soil Excavation Sample Cadmium Results 

Phase II Remedial Action (Soil Remediation), New Hampshire Plating Site, Merrimack, NH 
Excavation Area Sample Location ID Cadmium (mg/kg) 

Lagoons 3 & 4 NHP-L3-01A 
NHP-L3-02 
NHP-L3-03A 
NHP-L3-04A 
NHP-L3-DUP-01 
NHP-L3-05 
NHP-L3-06A 
NHP-L3-07 
NHP-L3-08A 
NHP-L3-09 
NHP-L3-10 
NHP-L3-1I 
NHP-L3-12 
NHP-L3-13 
NHP-L3-14 
NHP-L3-I5B 
NHP-L3-16A 
NHP-L3-17A 
NHP-L3-DUP-05 
NHP-L3-18A 
NHP-L3-19 
NHP-L3-20 
NHP-L3-21 
NHP-L3-22 
NHP-L3-23 
NHP-L3-24 
NHP-L3-25 
NHP-L3-26 
NHP-L3-27A 
NHP-L3-28 
NHP-L3-29A 
NHP-L3-30B 
NHP-L3-31 
NHP-L3-32A 
NHP-L3-33 
NHP-L3-34A 
NHP-L3-35A 
NHP-L3-36A 
NHP-L3-37A 
NHP-L3-38A 
NHP-L3-39A 

Laboratory: Alpha Analytical 
Notes: 

1.3 
1.9 

0.44 J 
0.54 U 

0.1 J 
1.6 

0.52 U 
0.53 U 
0.5 U 

0.49 U 
0.055 J 
0.057 J 
0.069 J 
0.078 J 

2 
1.8 

0.38 J 
1.7 
2.2 
2.0 

0.44 U 
0.47 U 

1.4 wm^mm^mm 
0.22 J 
0.51 U 
0.49 U 
0.48 U 
0.54 

1.3 
2.4 

0.09 J 
0.52 U 

0.5 U 
0.46 U 
0.11 J 

0.044 J 
0.15 J 
0.88 

1.4 
1.9 

Comments 

NHP-L3-04A duplicate 

NHP-L3-17A duplicate 

Results exceeding cleanup level indicated by black background. 
Alpha character following location number designates re-excavation sample; "A" designates first re-excavation, "B" designates second re-
excavation and "C" designates third re-excavation. 
Numerical character following location number designates replicate sample; "I" designates first replicate sample and "2" designates second 
replicate sample. 
J
L3
MDL
mg/kg
NA
U
RDL

 estimated positive result above MDL but below RDL 
 Lagoons 3 & 4 Area 

 method detection limn 
 milligram per kilogram 

 not applicable 
 not detected at or above the M DL and presented at the level of the laboratory RDL 

 reporting detection l i m i  t 
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DISCHARGE PIPE AREA 
EXCAVATION CONFIRMATION SOIL SAMPLE RESULTS EVALUATION 

PHASE II REMEDIAL ACTION (SOIL REMEDIATION) 
NEW HAMPSHIRE PLATING SITE, MERRIMACK, NEW HAMPSHIRE 

SEPTEMBER 8, 2006 

An evaluation of the Discharge Pipe Area (DPA) excavation confirmation soil sample results for attainment of the 
cleanup level for the New Hampshire Plating Company Site (NHPC Site) soil remediation is presented below. 

Cleanup Level 
The DPA is the location of a buried underground pipeline running between the former NHPC building footprint and 
Lagoon 1. When NHPC was operational plating process wastewater was gravity-drained from the operations 
building through this discharge pipe into Lagoon 1 located approximately 325 feet north of the building. 

Cleanup levels for NHPC Site soils were established to protect the aquifer from soil leachate. The Excel-Crystal 
Ball Transport (ECTran) model was used to estimate residual soil levels that are not expected to impair future 
groundwater quality. Soil clean-up levels for cadmium were developed for each major source areas to account for 
variation in flow paths, hydrogeologic conditions and contaminant concentrations. However, since the pipe 
discharge area was located underneath the solidified material storage cell it could not be sampled and evaluated until 
the cell was demolished as part of the Phase I RA. The sampling performed after the cell was demolished showed 
that the former discharge pipe released some contamination and that this area was a source area requiring 
remediation. 

The clean-up levels for cadmium range from 1.78 to 6.42 mg/kg, depending on the location of specific source areas. 
The Lagoon 1 and SWA cadmium clean-up level is 6.42 mg/kg, while the NHPC former building area cadmium 
clean-up level is 3.30 mg/kg. Since the flow paths and hydrogeologic conditions contaminant concentrations for the 
pipe discharge area are more similar to Lagoon 1 than the former building area it was determined that the Lagoon 1 
clean-up levels are more appropriate that the former building clean-up levels. 

The soil cadmium cleanup level is used to identify the contaminated soil areas of the NHPC Site that need to be 
excavated and treated, using the chemical fixation process, to prevent leaching of metals from treated soils when 
backfilled on-site. 

Discharge Pipe Area Excavation Confirmation Sampling 
DPA soils were excavated in a two-phase operation. In September 2005 the majority of the DPA, an approximately 
300-foot long section beginning at Lagoon 1, was excavated to the groundwater table (elevation of approximately 
105 feet). The southern section was under the temporary construction access road and could not be excavated. The 
excavation was approximately 40 feet in width with 1H: IV sidewall slopes. Two plastic (PVC or HOPE) 4-inch 
diameter pipes were encountered at approximately 4 and 6 feet bgs respectively. The second phase of DPA 
excavation was conducted in September 2006 after the Former Building Area excavation was completed and when 
the temporary access road was no longer required for construction operations. 

During both phases soil excavation confirmation samples for cadmium analysis were collected from the excavation 
sidewalls. The initial approach to implementing the cleanup level for the site was to excavate the sidewall soil such 
that the residual soil cadmium concentration does not exceed the cleanup level. Therefore, when excavation sidewall 
soil cadmium levels exceed the soil cleanup level, additional soil was excavated and the sidewall sampled again. 
One location have been re-excavated. 

The soil excavation confirmation samples are composite soil samples collected from the sidewall at intervals of 25 
feet on center. At each sample location, the composite sample was prepared by obtaining soil aliquots at a 2-foot 
interval along a vertical transect from the bottom to top of excavation. Typically the length of the vertical transect 
was 14 feet, therefore the number of soil aliquots typically obtained from each sample location was eight. 

A total of 23 sidewall locations were sampled as shown in Drawing 1. However, sample results from only 19 sample 
locations (11 samples from the eastern sidewall and 8 samples form the western sidewall) was used in the evaluation 
because soils represented by four locations in the northern section of the DPA were removed by the Lagoon 1 and 
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SWA excavation. The residual cadmium concentrations in the excavation sidewall soils based on samples collected 
as of September 1, 2006 are provided in Table 1 (attached). The mean cadmium soil concentration for the 19 sample 
locations is 3.7 mg/kg; the results range from 0.94 mg/kg to a maximum value of 13 mg/kg. Only one location has a 
result exceeding the 6.42 mg/kg cadmium soil concentration cleanup level. No non detect results were recorded. 

Statistical Analysis 
To determine whether the lateral extent of the DPA excavation attained the required clean up level, a statistical 
analysis of the sidewall soil sample results was performed. The approach is based on the assumption that most of 
the soil exceeding the cleanup level, including the soil with the highest cadmium concentrations, has been excavated 
such that the upper confidence limit (UCL) of the mean cadmium concentration in the remaining soil is at or below 
the cleanup level. The 95 percent UCL equals or exceeds the true mean 95 percent of the time. The 95 percent UCL 
of the arithmetic mean accounts for the uncertainty in estimating the true mean of an environmental data set and 
provides reasonable confidence that the true mean will not be underestimated. 

Statistical methods for determining whether the mean concentration of the site is less than a cleanup standard 
presented in Methods for Evaluating the Attainment of Cleanup Standards (EPA 230/02-89-042) Chapter 6 assume 
that the contaminant concentrations follow a normal distribution, and calculate an upper confidence limit (UCL) 
based on the Students-t statistic. The DPA excavation sidewall soil cadmium concentration data set was analyzed 
using a TtNUS-modified version of EPA's ProUCL (Version 3.00.02, August 2004) software. This software 
calculates the 95 percent UCLs using 15 different computation methods, 5 parametric and 10 non-parametric. 
ProUCL then suggests which UCL is most appropriate for the data set. 

Using the mean as the basis of comparison to the cleanup level involved the following procedures for handling 
certain data such as duplicate results, replicate results, and outliers. 

Replicate and duplicate sample results were averaged. 

All data not known to be in error was considered valid. No outliers were identified. The maximum soil 
cadmium concentration value is 13 mg/kg from a the DPA eastern sidewall sample location 23 (PD -23). 
This location is near the north east corner for the former NHPC operations building. While the data 
appears to be an outlier, this value is not known to be in error and was thus considered valid for the purpose 
of the analysis. 

Results 
The DPA excavation soil cadmium data statistical analysis results are summarized below. 

Variable cadmium (mg/kg) 
Number of Valid Samples 19 
Number of Unique Samples 17 
Minimum 0.94 
Maximum 13 
Mean 3.70 
Median 3 
Standard Deviation 2.79 
Variance 7.79 
Coefficient of Variation 0.76 
Skewness 2.13 
Approximate Gamma UCL 4.92 

According to ProUCL, the DPA excavation confirmation cadmium soil data does not follow a normal distribution. 
ProUCL determined, based on goodness of fit tests, that the data follows a gamma distribution and therefore the 
approximate gamma UCL is, therefore, a more appropriate UCL to use for evaluating the attainment of the cleanup 
standard. The calculated mean of the DPA excavation confirmation cadmium soil data is 3.7 mg/kg and the 95 
percent gamma UCL is 4.92 mg/kg. It should be noted that the approximate gamma UCL (4.92) calculated by 
ProUCL is slightly higher than the Students-t UCL (4.81). 
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According to the ProUCL Version 3.0 User Guide "Many positively skewed data sets follow a lognormal as well as 
a gamma distribution. Gamma distribution can be used to model positively skewed environmental data sets. It is 
observed that the use of a gamma distribution results in reliable and stable 95% UCL values. It is therefore, desirable 
to test if an environmental data set follows a gamma distribution. If a skewed data set does follow a gamma model, 
then a 95% UCL of the population mean should be computed using a gamma distribution." 

Conclusion 
The calculated mean of cadmium analytical results for 19 DP A excavation sidewall confirmation soil sample 
locations is 3.07 mg/kg, which indicates that the 6.42 mg/kg cleanup level has been attained. To account for the 
uncertainty in estimating the true mean of the data set the 95 percent UCL for this data set was calculated using 
ProUCL, an EPA statistical software program. ProUCL found that the data set does not follow a normal distribution 
and determined that the approximate gamma 95 percent UCL of 4.92 mg/kg provides the most appropriate UCL. 
Based on this analysis, it can be stated that the true mean of the DPA excavation sidewall soil cadmium 
concentration is probably equal to or less than 4.92 mg/kg. This value is significantly less than the cleanup level of 
6.42 mg/kg. Therefore, the statistical analysis result indicates, with reasonable assurance, that the cleanup level for 
the NHPC Site DPA excavation sidewall is attained. 

Reference 
US Environmental protection Agency, 1989. Methods for Evaluating the Attainment of Cleanup Standards (EPA 
230/02-89-042). February 1989. 

US Environmental Protection Agency, 2002. Estimation of the Exposure Point Concentration Term Using a Gamma 
Distribution. Technology Support Center Issue. Office of Solid Waste and Emergency Response. EPA 600/R-
02/084. October. 

ProUCL Version 3.0 User Guide, April 2004. Authors: Anita Singh, Lockheed Martin Environmental Services; 
Ashok K. Singh, University of Nevada; and Robert W. Maichle, Lockheed Martin Environmental Services. 
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Table 1 
Discharge Pipe Area (DPA) Soil Excavation Sample Cadmium Results 

Phase II Remedial Action (Soil Remediation), New Hampshire Plating Site, Merrimack, NH 
Excavation Area Sample Location ID Cadmium (mg/kg) Comments 

Discharge Pipe Area PD-04 1.6 
PD-06 4.6 
PD-07 0.94 
PD-08 3.5 
PD-09 4.5 
PD-08 DUP 2.5 PD-09 duplicate 
PD-10 2.3 
PD-11 5.6 
PD-12 6.0 
PD-13 1.2 
PD-14 1.7 
PD-15 1.1 
PD-16 2.4 
PD-17 1.7 
PD-18 4.9 
PD-18 DUP 3.5 PD-18 duplicate 
NHP-PD-19 3.0 
NHP-PD-20 5.2 
NHP-PD-21 4.2 
NHP-PD-22 
NHP-PD-23 

5.4 ••̂ •ra 
Laboratory: Alpha Analytical 
Notes: 
Results exceeding cleanup level indicated by black background. 
Alpha character following location number designates re-excavation sample; "A" designates first re-excavation, "B" designates second re-
excavation and "C" designates third re-excavation. 
Numerical character following location number designates replicate sample; "1" designates first replicate sample and "2" designates second 
replicate sample. 
J estimated positive result above MDL but below RDL 
PD Pipe Discharge Area 
MDL method detection limit 
ug/L micrograms per liter 
NA not applicable 
U not detected at or above the MDL and presented at the level of the laboratory RDL 
RDL reporting detection limit 
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NORTHERN WETLAND AREA 
EXCAVATION CONFIRMATION SOIL SAMPLE RESULTS EVALUATION 

PHASE II REMEDIAL ACTION (SOIL REMEDIATION) 
NEW HAMPSHIRE PLATING SITE, MERRIMACK, NEW HAMPSHIRE 

SEPTEMBER 16, 2006 

An evaluation of the Northern Wetland Area (NWA) excavation confirmation soil sample results for attainment of 
the cleanup level for the New Hampshire Plating Company Site (NHPC Site) soil remediation is presented below. 

Cleanup Level 
Cleanup levels for NHPC Site soils were established to protect the aquifer from soil leachate. The Excel-Crystal 
Ball Transport (ECTran) model was used to estimate residual soil levels that are not expected to impair future 
groundwater quality. Soil clean-up levels for cadmium were developed for each major source areas to account for 
variation in flow paths, hydrogeologic conditions and contaminant concentrations. Modeling of the NWA resulted 
in a cadmium soil cleanup level of 1.78 mg/kg. 

tn addition to groundwater protection, a NHPC Site soil remediation goal is to prevent contact by ecological 
receptors with soils having contaminant concentrations exceeding the ecological risk-based performance remedial 
goals (PRGs). A soil cleanup level based on protection of environmental receptors of 5.6 mg/kg cadmium was 
established for all areas. 

After excavation to the extent practicable was completed it was determined that meeting the groundwater protection 
based clean up level (1.78 mg/kg) would require excessive additional cost and result in minimal benefit. Even 
though the groundwater protection based cleanup level (1.78 mg/kg) could not be achieved, the remediated site is 
protective of human health and the environment. The minimal amount of residual contaminated soil in the NWA 
potentially extends the MN A by some small length of time. 

The soil cadmium cleanup level is used to identify the contaminated soil areas of the NHPC Site that need to be 
excavated and treated, using the chemical fixation process, to prevent leaching of metals from treated soils when 
backfilled on-site. 

Discharge Pipe Area Excavation Confirmation Sampling 
Based on groundwater elevations and depth of contamination, a target excavation elevation of 108 feet was 
established for the NWA. After completing the planned horizontal and vertical extents of excavation for the NWA, 
soil confirmation sampling revealed that the majority of samples collected from the excavation bottom (at elevation 
108 feet) and sidewalls exceeded the NWA cleanup level of 1.78 mg/kg. Therefore, the NWA excavation was 
continued to an elevation of 107 feet and additional sidewall excavation at sample locations with cadmium levels 
above the cleanup level was performed to the extent practicable. Additional excavation at locations in the vicinity of 
power poles or guy wires, etc. was not conducted. Also, additional excavation of sidewall locations that would 
destabilize the slope was avoided. Following excavation to elevation 107 feet no bottom excavation confirmation 
soil samples were required, as the groundwater level in the NWA was approximately 107.5 feet based on 
measurement of water level in the closest piezometer. 

The soil excavation confirmation samples are composite soil samples collected from the sidewall at intervals of 25 
feet on center. At each sample location, the composite sample was prepared by obtaining soil aliquots at a 2-foot 
interval along a vertical transect from the bottom to top of excavation. Typically the length of the vertical transect 
ranges from 6 to 14 feet, therefore the number of soil aliquots typically obtained from each sample location ranges 
from four to eight. 

After excavation to the extent practicable was completed, preliminary NWA excavation sidewall confirmation soil 
sample statistical analysis indicated that the ecological based clean up level (5.6 mg/kg) could not be met without 
covering of some sidewall areas to prevent access by ecological receptors. Therefore, a partial cover was placed in 
the NWA over locations NW-14A, 20A and 44A where cadmium soil levels were significantly higher that the 
ecological clean up level. 
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A total of 44 sidewall locations were sampled as shown in Drawing 1. However, sample results for locations NW
14A, 20A and 44A as theses area were inaccessible after placement of the NWA partial cover. Therefore, results for 
41 sample locations were used in this evaluation. The residual cadmium concentrations in the excavation sidewall 
soils based on samples collected as of September 13, 2006 are provided in Table 1 (attached). The mean cadmium 
soil concentration for the 41 sample locations is 2.06 mg/kg; the results range from 

The results range from a less-than—detection-limit value (non detect) to a maximum value being 8.8 mg/kg. Results 
for three locations exceed the 5.6 mg/kg cadmium soil concentration cleanup level. Non detect results were recorded 
for three locations (7 percent of results). 

Statistical Analysis 
To determine whether the lateral extent of the NWA excavation has attained the required clean up level, a statistical 
analysis of the sidewall soil sample results was performed. The approach is based on the assumption that most of 
the soil exceeding the cleanup level, including the soil with the highest cadmium concentrations, has been excavated 
such that the upper confidence limit (UCL) of the mean cadmium concentration in the remaining soil is at or below 
the cleanup level. The 95 percent UCL equals or exceeds the true mean 95 percent of the time. The 95 percent UCL 
of the arithmetic mean accounts for the uncertainty in estimating the true mean of an environmental data set and 
provides reasonable confidence that the true mean will not be underestimated. 

Statistical methods for determining whether the mean concentration of the site is less than a cleanup standard 
presented in Methods for Evaluating the Attainment of Cleanup Standards (EPA 230/02-89-042) Chapter 6 assume 
that the contaminant concentrations follow a normal distribution, and calculate an upper confidence limit (UCL) 
based on the Students-t statistic. The NWA excavation sidewall soil cadmium concentration data set was analyzed 
using a TtNUS-modified version of EPA's ProUCL (Version 3.00.02, August 2004) software. This software 
calculates the 95 percent UCLs using 15 different computation methods, 5 parametric and 10 non-parametric. 
ProUCL then suggests which UCL is most appropriate for the data set. 

Using the mean as the basis of comparison to the cleanup level involved the following procedures for handling 
certain data such as duplicate results, replicate results, less-than-detection-limit results, and outliers. 

Replicate and duplicate sample results were averaged. 

Values reported as being less less-than-detection-limit (non detects) were included in the analysis at the 
reporting detection limit. 

All data not known to be in error was considered valid. No outliers were identified. The maximum soil 
cadmium concentration value is 8.8 mg/kg from a NWA northern sidewall sample location 7 (NW-7A). 
This value is not known to be in error and was thus considered valid for the purpose of the analysis. 

The NWA excavation soil cadmium data statistical analysis results are summarized below. 

Variable cadmium (mg/kg) 
Number of Valid Samples 41 
Number of Unique Samples 36 
Minimum 0.049 
Maximum 8.8 
Mean 2.06 
Median 1.5 
Standard Deviation 2.10 
Variance 4.40 
Coefficient of Variation 1.02 
Skewness 1.98 
Approximate Gamma UCL 2.72 
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According to ProUCL, the NWA excavation confirmation cadmium soil data does not follow a normal distribution. 
ProUCL determined, based on goodness of fit tests, that the data follows a gamma distribution and therefore the 
approximate gamma UCL is, therefore, a more appropriate UCL to use for evaluating the attainment of the cleanup 
standard. The calculated mean of the NWA excavation confirmation cadmium soil data is 2.06 mg/kg and the 95 
percent gamma UCL is 2.72 mg/kg. It should be noted that the approximate gamma UCL (2.72) calculated by 
ProUCL is slightly higher than the Students-t UCL (2.62). 

According to the ProUCL Version 3.0 User Guide "Many positively skewed data sets follow a lognormal as well as 
a gamma distribution. Gamma distribution can be used to model positively skewed environmental data sets. It is 
observed that the use of a gamma distribution results in reliable and stable 95% UCL values. It is therefore, desirable 
to test if an environmental data set follows a gamma distribution. If a skewed data set does follow a gamma model, 
then a 95% UCL of the population mean should be computed using a gamma distribution." 

Conclusion 
The calculated mean of cadmium analytical results for 41 NWA excavation sidewall confirmation soil sample 
locations is 2.06 mg/kg, which indicates that the 5.6 mg/kg cleanup level has been attained. To account for the 
uncertainty in estimating the true mean of the data set the 95 percent UCL for this data set was calculated using 
ProUCL, an EPA statistical software program. ProUCL found that the data set does not follow a normal distribution 
and determined that the approximate gamma 95 percent UCL of 2.72 mg/kg provides the most appropriate UCL. 
Based on this analysis, it can be stated that the true mean of the NWA excavation sidewall with partial cover soil 
cadmium concentration is probably equal to or less than 2.72 mg/kg. This value is significantly less than the cleanup 
level of 5.6 mg/kg. Therefore, the statistical analysis result indicates, with reasonable assurance, that the cleanup 
level for the NHPC Site NWA excavation sidewall is attained. 

Reference 
US Environmental protection Agency, 1989. Methods for Evaluating the Attainment of Cleanup Standards (EPA 
230/02-89-042). February 1989. 

US Environmental Protection Agency, 2002. Estimation of the Exposure Point Concentration Term Using a Gamma 
Distribution. Technology Support Center Issue. Office of Solid Waste and Emergency Response. EPA 600/R-
02/084. October. 

ProUCL Version 3.0 User Guide, April 2004. Authors: Anita Singh, Lockheed Martin Environmental Services; 
Ashok K. Singh, University of Nevada; and Robert W. Maichle, Lockheed Martin Environmental Services. 
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Table 1 
Northern Wetland Area (NVVA) Soil Excavation Sample Cadmium Results 

Phase II Remedial Action (Soil Remediation), New Hampshire Plating Site, Merrimack, NH 
Excavation Area Sample Location ID Cadmium (mg/kg) Comments 

NWA NHP-NW-01A 0.47 U 
NHP-NW-02 0.049 J 
NHP-NW-03 0.52 U 
NHP-NW-04 0.51 U 
NHP-NW-05 0.62 
NHP-NW-06A 2.0 
NHP-NW-07A •••MHHB 
NHP-NW-08 1.5 
NHP-NW-09A 2.8 
NHP-NW-10A 0.15 J 
NHP-NW-11A 4.0 
NHP-NW-12A 1.8 
NHP-NW-13 0.22 J 
NHP-NW-15A IHBH^HBH 
NHP-NW-16A 1.4 
NHP-NW-I7A 0.9 
NHP-NW-DUP-08 0.89 NHP-NW-17A duplicate 
NHP-NW-I8A 2.4 
NHP-NW-19A I .  I 
NHP-NW-21A 2.7 
NHP-NW-22A 3.1 
NHP-NW-23 1.6 
NHP-NW-DUP-02 1.9 NHP-NW-23 duplicate 
NHP-NW-24 0.84 
NHP-NW-25A 0.53 
NHP-NW-26A 2.7 
NHP-NW-27A 6.2 
NHP-NW-28A 1.1 
NHP-NW-29 1.6 
NHP-NW-DUP-03 1.4 NHP-NW-29 duplicate 
NHP-NW-30 0.057 J 
NHP-NW-3IA 0.87 
NHP-NW-32A 3.1 
NHP-NW-DUP-07 2.8 NHP-NW-32A duplicate 
NHP-NW-33 1.4 
NHP-NW-34 0.87 
NHP-NW-DUP-04 0.88 NHP-NW-34 duplicate 
NHP-NW-35A 1.9 
NHP-NW-36A 2.5 
NHP-NW-37A 2.1 
NHP-NW-38A 3.1 
NHP-NW-39 1.2 
NHP-NW-40 0.9 
NHP-NW-4IA 2.1 
NHP-NW-DUP-06 1.8 NHP-NW-41A duplicate 
NHP-NW-42A 0.084 J 
NHP-NW-43A mmmimmam 

Laboratory: Alpha Analytical 
Notes: 
Results exceeding cleanup level indicated by black background. 
Alpha character following location number designates re-excavation sample; "A" designates first re-excavation, "B" designates second re-
excavation and "C" designates third re-excavation. 
Numerical character following location number designates replicate sample; "1" designates first replicate sample and "2" designates second 
replicate sample. 
J estimated positive result above MDL but below RDL 
NW Northern Wetland Area 
MDL method detection l imi t 
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pg/L micrograms per liter 
NA not applicable 
U not detected at or above the MDL and presented at the level of the laboratory RDL 
RDL reporting detection limit 

FinalNWACleanupEval.doc 5 TETRA TECH EC. INC 



D 8, D CDTA 
INDUSTRIAL PARK, LLC 

PRIOR EXCAVATION 
TO ELEV.-107.0 

09-12-06 EXCAVATION 
TO ELEV.-107.0 
CONTAMINATION 
BOUNDARY 

CONFIRMATION SAMPLE 
(IN FEET) COMPOSITE (SES) 

NpTES: 
1) ALL AREAS/EXTENTS OF EXCAVATION SHOWN EXCAVATION CONFIRMATION 

HEREON ARE APPROXIMATE. SAMPLE LOCATION 

2) APPROXIMATE AREAS/EXTENTS OF EXCAVATION CONFIRMATION SAMPLE 
SHOWN HEREON ARE BASED ON FIELD OBSERVATIONS COMPOSITE PENDING (SES) 
MADE BY TTEC FIELD PERSONNEL NON-DETECT SAMPLE 

T 

PHASE II REMEDIAL ACTION (WEEK 59) 
CAOD FILE MO. 

NORTHERN WETLAND EXTENT OF EXCAVATION WCfl-59_£OE_(ttE_Ofl-16-0«) DWG 

NH PLATING COMPANY SITE 
TETRA TECH 

EC INC. 
MERRIMACK, NEW HAMPSHIRE 
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